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Grant Number:
B-08-DI-17-0001

Grantee Name:
State of Illinois

Grant Amount:
$193,700,004.00

Estimated PI/RL Funds:
$69,098.51

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$193,769,102.51

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

The upper Midwest and the state of Illinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for Illinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.
Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 Illinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern Illinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in Illinois. As a result of the June 2008 flooding, 25 Illinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state&rsquos requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.
Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.
The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:
>Illinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Bureau County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County,
LaSalle County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County
>
>Illinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County
Illinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Iroquois County and Livingston County

Recovery Needs:

ECONOMIC IMPACT
Small Business Economic Impact
>According to preliminary estimates from the US Small Business Administration (SBA), Illinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 Illinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted Illinois communities needing financial support will be prioritized

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$32,869.09

N/A

$21,986,464.60

$0.00

$9,600,982.28

$7,978,443.37

Total Obligated

$146,517.50

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$193,700,004.00

$32,869.09 $146,517.50

Match Contributed

     Program Funds Drawdown

To Date

$22,326,207.53

$170,073,472.52

$193,700,004.00

Overall

Program Income Received

$0.00

$1,566,731.72

Progress Toward Required Numeric Targets

$3,206,248.79

$0.00

To Date

Limit on Public Services

$0.00

63.96%
53.94%

Overall Benefit Percentage (Projected)

$3,284,329.44

Requirement

Limit on State Admin $9,685,000.20

$0.00

Limit on Admin/Planning

$29,055,000.60

Required

$38,740,000.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $21,694,400.45 $25,000,911.00

Overall Benefit Percentage (Actual)

under the economic development program, as part of this disaster plan.
Large Business and Other Economic Impact
>The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state&rsquos employers to get back into commerce and expedite recovery. Funding is needed to support impacted Illinois
communities with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized
for support to these communities under the economic development stimulus program, as part of this disaster plan.
HOUSING IMPACT
Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.
>
>PUBLIC INFRASTRUCTURE IMPACT
The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in Illinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation needs in these counties.

$8,011,312.46 $22,132,982.10Total Funds Drawdown
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The level of grant obligations made and reflected in DRGR increased slightly to 88 percent as the state continues to
make awards. The funds remaining for awards primarily consists of the planning and TA programs and portions of
ED, CSP and buyout programs. It is anticipated that all awards will be made in the third quarter. A HUD audit was
conducted during the week of June 4, 2012. During that visit, an expenditure schedule and estimate was prepared
and provided to HUD. Currently, IKE expenditures are 11.4% of total funding. Per the estimateprovided to HUDand
based upon the currently anticipated project progress, the IKE expenditures will increase dramatically and should
reach 20% of total by September 2012 and over 45% of total by December 2012. Over the past 9 to 12 months, 81
of the 85 public infrastructure projects were in the engineering procurement and design phases. These projects are
moving into bidding and construction and 34 projects will be complete by September and 56 will be complete by the
end of the year reflecting nearly $35M in expected expenditures. Expenditures will increase for the property buyout
program as well. Awards have been made for all but $800k of the funding and the buyout process has begun for
over 120 homes of which, over half should close in the next 120 to 150 days. Overall program progress during the
period consisted primarily of working with applicants, providing technical assistance to recipients, completing grant
agreements for awarded projects, continuing engineering procurement, continued implementation of grants and
monitoring of several activities.
Program specific highlights for the quarter:
For the Affordable Rental Program,the loan closing occurred for two rural development housing projects and
construction was initiated for one permanent supportive housing project. IHDA and the HUD field office modified and
completed the agreement between IHDA and the public housing agencies for execution. The other Affordable Rental
Program recipients are already selected but $1.5M of the permanent supportive housing funds remains and an
additional solicitation for applications will occur in August. Technical assistance to IHDA regarding reporting and
other program requirements was provided.
For the Business Assistance Program, another 28 CDBG microloans were made totaling $251,854.08 to small
businesses in 7 disaster counties. To date, 210 CDBG microloans were made totaling $1,526,200.79 to small
businesses in 70 municipalities within 10 disaster counties.
For the Community Stabilization Program, the first project in the program was substantially completed. The
recipients of the housing rehab funds in the Community Stabilization Program worked closer to initiating rehab of
homes. Construction neared completion on a road rehab portion of one other project. Environmental reviews
continued for the Community Stabilization Program activities. On site monitoring was conducted for two sub-
grantees and positive reports were completed.
For the Economic Development Program, an assisted business created 6 more jobs in the period; design was
completed and bids were solicited for a road reconstruction project and an environmental waiver was prepared and
submitted for another economic development project. 
For the Housing Rehab and Repair program, reviewed and recommended awards for two additional grants. Sent out
homeowner packages to solicit necessary homeowner information to verify eligibility and duplication of benefits.
Proceeded with environmental reviews and completed subcontract agreements with firms completing inspections,
work write ups, asbestos and lead surveys.
For the Planning Program, all 80 applications were reviewed and ranked. Funding recommendations were made but
cost reasonableness and other funding options are still being reviewed. It is anticipated that all awards will be made
in the next quarter.
For the Property Buyout Program, two more acquisitions were closed in two different communities. Grant
agreements were executed for all funding except $800k. Title and environmental work continued and it is anticipated
that over 50 closings will close in the next 4 to 5 months.
The 85 Public Infrastructure Program projects continued with engineering design, projects were bid and construction
is now underway for 17 projects and complete for 5 projects. Funds were drawn primarily for engineering design
work but also for construction costs. Monitoring was conducted in five communities. 
Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by

Overall Progress Narrative:

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $96,850,002.00 $112,601,522.29
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DRGR. Target with added DREF funding remains at 18,950,911. Note also that the Progress Toward National
Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount rather than 50% of the
grant amount minus admin and planning funds.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $69,098.51 $0.00

IKE Administration Fund, 35- State and Local Admin $680,757.06 $9,684,999.00 $3,148,442.72

IKE Affordable Rental Housing, 35-1 Affordable Rental Housing $75,579.36 $19,500,911.00 $118,672.66

IKE Business Assistance Program, 35-6 Business Assistance $525,255.42 $4,871,683.00 $2,937,091.37

IKE Community Stabilization Program, 35-7 Ike Community $2,635,919.11 $30,516,846.00 $3,802,670.26

IKE Economic Development Program, 35-3 Economic $461,790.80 $22,593,615.00 $2,136,219.95

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab and $150,978.42 $9,112,750.00 $315,742.20

IKE Planning Program, 35-5 IKE Planning Grants $44,224.54 $6,558,449.00 $78,080.65

IKE Property Buyout Program, 35-8 Buyout Program $758,526.69 $37,598,171.00 $3,367,146.82

IKE Public Infrastructure Program, 35-4 Public Infrastructure $2,645,411.97 $51,993,372.00 $6,082,397.97

IKE Technical Assistance, 35-0 Technical Assistance funds $0.00 $1,269,208.00 $0.00

Test IKE, Test IKE $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,912.00

Low/Mod St. Clair Housing Authority

Total Projected Budget from All Sources

Match Contributed

$947,912.00

$0.00

$0.00

$0.00

$947,912.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000011 08-351002 1101

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

203 North Fritz Street, Lebanon, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Cedar Ridge Apartments-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00St. Clair Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/24# of Housing Units 0

0/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/24 0/0 0/24# of Households 0 0 0

0 0/24 0/0 0/24# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,081.00

Low/Mod Housing Authority of the County of Cass

Total Projected Budget from All Sources

Match Contributed

$1,794,081.00

$0.00

$0.00

$0.00

$1,794,081.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000012 08-351002 1102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$45,000.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition & rehabilitation of rural development apartments

Location Description:

1501 Canal Street, Beardstown, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Parkside Place Renovations-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Housing Authority of the County of Cass

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/8 0/23# of Households 0 0 0

0 0/15 0/8 0/23# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$587,273.00

Low/Mod Chrisman Housing Partners, L.P.

Total Projected Budget from All Sources

Match Contributed

$587,273.00

$0.00

$0.00

$0.00

$587,273.00

$25,132.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000013 08-351002 1103

$25,132.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$25,132.00

Total Funds Expended

Responsible Organization:

$25,132.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

101 E Lincolnshire, Chrisman, IL.

The loan closing has occurred

Activity Progress Narrative:

Chrisman (Lincolnshire Apartments)-- rural dev.
ho

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$25,132.00$25,132.00Chrisman Housing Partners, L.P.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

$25,132.00     Program Funds Drawdown $25,132.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/16# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Households 0 0 0

0 0/0 0/16 0/16# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,622.00

Low/Mod The Meadows Apartments Partnership

Total Projected Budget from All Sources

Match Contributed

$531,622.00

$0.00

$0.00

$0.00

$531,622.00

$21,532.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000014 08-351002 1104

$21,532.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$21,532.00

Total Funds Expended

Responsible Organization:

$21,532.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

702 West Highsmith Street, Robinson, IL.

The loan closing has occurred

Activity Progress Narrative:

Meadows Apartments-- rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$21,532.00$21,532.00The Meadows Apartments Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

$21,532.00     Program Funds Drawdown $21,532.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/12# of Households 0 0 0

0 0/0 0/12 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,099,248.00

Low/Mod LaSalle Street Investors, L.P.

Total Projected Budget from All Sources

Match Contributed

$1,099,248.00

$0.00

$0.00

$0.00

$1,099,248.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000015 08-351002 1106

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

405 West LaSalle Street, Somonauk, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Somonauk (Somonauk Garden Apartments)-- rural
dev.

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00LaSalle Street Investors, L.P.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/4 0/24# of Households 0 0 0

0 0/20 0/4 0/24# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,785.00

Low/Mod Hebenstreit Family L.P.

Total Projected Budget from All Sources

Match Contributed

$355,785.00

$0.00

$0.00

$0.00

$355,785.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000016 08-351002 1105

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

1120/1130 East Main Street, Carlinville, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Carlinville (Pine Creek Villas)-- rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Hebenstreit Family L.P.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/16 0/0 0/16# of Households 0 0 0

0 0/16 0/0 0/16# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

Low/Mod Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$0.00

$0.00

$1,400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000021 08-351002 1111

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisiton and rehabilitation of permanent supportive housing

Location Description:

4836 North Sheridan, Chicago, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Sarah's Circle-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Illinois Housing Development Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,994,338.00

Low/Mod DDG Myers Place, LP

Total Projected Budget from All Sources

Match Contributed

$1,994,338.00

$0.00

$0.00

$0.00

$1,994,338.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000022 08-351002 1112

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

New construction of permanent supportive housing

Location Description:

1585 West Dempster, Mt. Prospect, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Myers Place-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00DDG Myers Place, LP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/39# of Housing Units 0

0/39# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/17 0/39# of Households 0 0 0

0 0/22 0/17 0/39# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod EmSq, LLC

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000023 08-351002 1113

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

1600 Foster Street, Evanston, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Emerson Square-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00EmSq, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Housing Units 0

0/32# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/14 0/14 0/32# of Households 0 0 0

0 0/14 0/14 0/32# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,320,000.00

Low/Mod Buttonwood Trails, L.P.

Total Projected Budget from All Sources

Match Contributed

$1,320,000.00

$0.00

$0.00

$0.00

$1,320,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000024 08-351002 1114

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

Intersection of NE 10th St. & NE 11th St., Aledo, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Buttonwood Trails-- Permanent supportive
housing

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Buttonwood Trails, L.P.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/32 0/40# of Households 0 0 0

0 0/8 0/32 0/40# Renter Households 0 0 0

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,420,000.00

Low/Mod Indian Point Apts., L.P.

Total Projected Budget from All Sources

Match Contributed

$1,420,000.00

$0.00

$0.00

$0.00

$1,420,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000025 08-351002 1115

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

South of James Street, Lawrenceville, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Indian Trail-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Indian Point Apts., L.P.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/44# of Housing Units 0

0/44# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/24 0/44# of Households 0 0 0

0 0/20 0/24 0/44# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,000.00

Low/Mod Housing Authority of the County of Cass

Total Projected Budget from All Sources

Match Contributed

$560,000.00

$0.00

$0.00

$0.00

$560,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000031 08-351002 1121

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered sites on Otto Turner Drive and Frank Wessel Drive, Beardstownm, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Riverside Apts-- Public housing rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Housing Authority of the County of Cass

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/2 0/17# of Households 0 0 0

0 0/5 0/2 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,450,000.00

Low/Mod The Housing Authority of the County of DeKalb

Total Projected Budget from All Sources

Match Contributed

$1,450,000.00

$0.00

$0.00

$0.00

$1,450,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000032 08-351002 1122

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

507 East Taylor Street, DeKalb, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Golden Years Plaza-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00The Housing Authority of the County of DeKalb

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/150# of Housing Units 0

0/150# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/150 0/0 0/150# of Households 0 0 0

0 0/150 0/0 0/150# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod The Housing Authority of the County of Coles

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000033 08-351002 1123

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

109 Prarie Avenue, Mattoon, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Park Tower-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00The Housing Authority of the County of Coles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Low/Mod Quincy Housing Authority

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$990,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000034 08-351002 1124

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

540 Harrison Street, Quincy, IL.

No work occurred for this activity during the period.

Activity Progress Narrative:

Indian Hills-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Quincy Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Housing Units 0

0/200# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/150 0/50 0/200# of Households 0 0 0

0 0/150 0/50 0/200# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Housing Authority of Greene County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000035 08-351002 1125

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered Sites in White Hall, Roodhouse, Carrollton, Greenfield and Kane

No work occurred for this activity during the period.

Activity Progress Narrative:

GCHA Scattered Sites-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Housing Authority of Greene County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/5 0/16# of Households 0 0 0

0 0/11 0/5 0/16# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,652.00

Low/Mod Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,500,652.00

($200,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100005 08-351002 0111

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

($1,500,652.00)

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Activity Description:

Capital grants for permanent supportive housing.

Location Description:

Projects will be located within any of the 41 Illinois counties federally designated as eligible for CDBG Ike assistance.

No work occurred for this activity during the period.IHDA soliciting applications for this remaining funding during August 2012.

Activity Progress Narrative:

AHP PERM SUPP HOUSINGActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Illinois Housing Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$750,000.00

$74,335.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100005 CO12144 1100

$28,915.36

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

Direct Benefit (Households)

$72,008.66

Total Funds Expended

Responsible Organization:

$74,335.19

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Funds directly related to implementing the Affordable Rental Housing Program

Location Description:

Provided technical assistance to the Illinois Housing Development Agency in support of the program including on-site review
and advisement on April 23, 2012.  Assisted IHDA with use of ongoing, monthly and quarterly reports for IHDAs use in
accordance with the intergovernmental agreement.  Reviewed drawdown requests and assisted in completing agreement
between IHDA and public housing agencies, per review by the HUD field office.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$74,335.19$74,335.19State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$28,915.36     Program Funds Drawdown $72,008.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,545.00

N/A Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$947,545.00

$0.00

$0.00

$0.00

$947,545.00

$230,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100006 08-351002 1000

$230,360.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

07/01/2011

N/A

$230,360.00

Total Funds Expended

Responsible Organization:

$230,360.00

Administration Under Way

Activity Description:

Admin funds for IHDA Housing program

Location Description:

 Administrative funds drawn to support the various IHDA projects

Activity Progress Narrative:

IHDA AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$230,360.00$230,360.00Illinois Housing Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$230,360.00     Program Funds Drawdown $230,360.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,830,962.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,830,962.00

$0.00

$0.00

$0.00

$1,830,962.00

$358,284.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200001 CO12144 1100

$150,978.42

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

Direct Benefit (Households)

$315,742.20

Total Funds Expended

Responsible Organization:

$358,284.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Funds directly related to implementing the Housing Rehab & Repair Program

Location Description:

A second application round was held for receipt of additional applications by April 16, 2012. Reviewed applications and made
two more funding awards. Sent out homeowner packages to solicit necessary homeowner information to verify eligibility and
duplication of benefits. Proceeded with environmental review for first three project awards. Completed subcontract agreements
with firms completing inspections, work write ups, asbestos and lead surveys. Executed three grant agreements and drafted
two new grant agreements. Developed RFQ to prequalify general contractors to bid on the home rehab bid packages and other
activities to support the housing rehab and repair program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$358,284.40$358,284.40State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$150,978.42     Program Funds Drawdown $315,742.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,349,970.00

Low/Mod Village of Maywood

Total Projected Budget from All Sources

Match Contributed

$1,349,970.00

($13,500.00)

$0.00

$0.00

$1,349,970.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200002 08-352001 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

($13,500.00)

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing rehabilitation for 30 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of MaywoodActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00Village of Maywood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

0/30#Energy Star Replacement Windows 0

0/15#Additional Attic/Roof Insulation 0

0/15#Replaced hot water heaters 0

0/30#Units with bus/rail access 0

0/30#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/17 0/13 0/30# of Households 0 0 0

0 0/17 0/13 0/30# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,500.00

N/A Village of Maywood

Total Projected Budget from All Sources

Match Contributed

$13,500.00

$13,500.00

$0.00

$0.00

$13,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200003 08-352001 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

$13,500.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

Admin funds for Rehab

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Maywood AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Village of Maywood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,249,950.00

Low/Mod Village of Skokie

Total Projected Budget from All Sources

Match Contributed

$2,249,950.00

($22,500.00)

$0.00

$0.00

$2,249,950.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200004 08-352003 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

($22,500.00)

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Housing rehabilitation for 50 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of SkokieActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00Village of Skokie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Properties 0

0/50#Energy Star Replacement Windows 0

0/25#Additional Attic/Roof Insulation 0

0/25#Replaced hot water heaters 0

0/50#Units with bus/rail access 0

0/50#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/30 0/50# of Households 0 0 0

0 0/20 0/30 0/50# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,500.00

N/A Village of Skokie

Total Projected Budget from All Sources

Match Contributed

$22,500.00

$22,500.00

$0.00

$0.00

$22,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200005 08-352003 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

$22,500.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

Admin funds

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Skokie AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Village of Skokie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,300,000.00

Low/Mod Village of Bellwood

Total Projected Budget from All Sources

Match Contributed

$2,300,000.00

$2,300,000.00

$0.00

$0.00

$2,300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200006 08-352004 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

$2,300,000.00

To Date

05/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Housing rehabilitation for 54 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of BellwoodActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00Village of Bellwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/54# of Properties 0

0/54#Energy Star Replacement Windows 0

0/48#Additional Attic/Roof Insulation 0

0/5#Replaced thermostats 0

0/23#Replaced hot water heaters 0

0/54#Units with bus/rail access 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/54# of Housing Units 0

0/54# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/24 0/54# of Households 0 0 0

0 0/30 0/24 0/54# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,000.00

N/A Village of Bellwood

Total Projected Budget from All Sources

Match Contributed

$23,000.00

$23,000.00

$0.00

$0.00

$23,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200007 08-352004 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

$23,000.00

To Date

05/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

Admin funds

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Bellwood AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Village of Bellwood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,991.00

Low/Mod Village of Niles

Total Projected Budget from All Sources

Match Contributed

$404,991.00

$0.00

$0.00

$0.00

$404,991.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200008 08-352002 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

05/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Housing rehab of 9 IKE disaster recovery homes, LMI residents qualify, within the Village limits.

Location Description:

Niles, Illinois

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of NilesActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00Village of Niles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

0/9#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Replaced hot water heaters 0

0/9#Units with bus/rail access 0

0/9#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/6 0/9# of Households 0 0 0

0 0/3 0/6 0/9# Owner Households 0 0 0

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,049.00

N/A Village of Niles

Total Projected Budget from All Sources

Match Contributed

$4,049.00

$4,049.00

$0.00

$0.00

$4,049.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200009 08-352002 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/30/2014

$4,049.00

To Date

05/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for Rehab

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Niles AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Village of Niles

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

Low/Mod Village of Glendwood

Total Projected Budget from All Sources

Match Contributed

$480,000.00

$480,000.00

$0.00

$0.00

$480,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200010 08-352005 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2014

$480,000.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Housing rehabilitation for 8 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:

Within the Village Limits

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of GlenwoodActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00Village of Glendwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/8#Energy Star Replacement Windows 0

0/7#Additional Attic/Roof Insulation 0

0/1#Replaced thermostats 0

0/4#Replaced hot water heaters 0

0/8#Units with bus/rail access 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/4 0/8# of Households 0 0 0

0 0/4 0/4 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,877.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$496,877.00

($2,744,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Housing Rehab and Repair Program

Location Description:

Funding for the Housing Rehab and Repair project that has not yet been awarded for activities. This funding will be reserved to
cover potential change orders which may be necessary to complete the project. 

Activity Progress Narrative:

Housing Rehab and Repair  Program Unobligated
Fund

Activity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod City of Belleville

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$32,869.09

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300001 08-353001 0901

$0.00

$146,517.50

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Direct Benefit (Persons)

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

IKE funds on behalf of Wagner Motor Car Company to establish Wagner as a viable automobile dealer and stabilize the
economy of southwestern Illinois

Location Description:

Belleville, IL

Requested documents were provided by Wagner Motor Car Company on April 27, 2012. The Vendor reviewed the
documentation and prepared a briefing on options for modifying the Grant Agreement and proposed conclusions for the
monitoring report. DCEO to decide on next steps with the grant modification process. Wagner created 6 new jobs this period, 1
of which is held by a Low to moderate income person (3 did not reply) for a total of 26 jobs created for the project and 9 being
held by LMI persons to date. The negative beneficiary numbers are to offset a reporting error in the previous quarter. The total
numbers correctly reflect true beneficiary data.

Activity Progress Narrative:

Belleville Wagner Motor ED ProjectActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$1,000,000.00$0.00City of Belleville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,000,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 4/15 26/29# of Permanent Jobs Created 1 6 34.62

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 4/15 26/29# of Persons -8 -21 34.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Centreville

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$723,650.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300002 08-353002 0900

$297,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

04/07/2011

Direct Benefit (Persons)

$723,656.37

Total Funds Expended

Responsible Organization:

$297,000.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

The city will use this grant to construct a new facility and to acquire equipment for purposes of capitalizing a new manufacturing
business, Steel Rebar Manufacturing LLC d/b/a SRM Construction Material and Supply, that is involved in the construction
trades of rebar manufacturing, trucking and hauling, concrete placement, rebar installation and concrete ready mix distribution.

Location Description:

Centreville IL

Construction is continuing on schedule and SRM is providing frequent updates and photos. The FEIN lock was cleared and the
Grant Agreement modification was fully executed.

Activity Progress Narrative:

City of CentrevilleActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$723,650.37$297,000.00City of Centreville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$297,000.00     Program Funds Drawdown $723,656.37
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 12/0 7/22 33/40# of Permanent Jobs Created 1 4 57.58

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 25/0 15/22 82/40# of Persons 8 16 48.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,435.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$192,435.00

$0.00

$0.00

$0.00

$192,435.00

$185,568.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300003 CO10645 1100

$27,778.19

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$185,568.40

Total Funds Expended

Responsible Organization:

$102,072.85

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$185,568.40$102,072.85State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$27,778.19     Program Funds Drawdown $185,568.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,964.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$67,964.00

$0.00

$0.00

$0.00

$67,964.00

$65,539.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300004 CO10645 1100

$9,810.70

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$65,539.03

Total Funds Expended

Responsible Organization:

$36,050.07

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$65,539.03$36,050.07State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,810.70     Program Funds Drawdown $65,539.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,670,166.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,670,166.00

$0.00

$0.00

$0.00

$2,128,727.00

$151,933.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300005 CO12144 1100

$94,002.21

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$119,316.10

Total Funds Expended

Responsible Organization:

$151,933.75

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$151,933.75$151,933.75State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$94,002.21     Program Funds Drawdown $119,316.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$710,318.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$710,318.00

$0.00

$0.00

$0.00

$751,824.00

$53,659.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300006 CO12144 1100

$33,199.70

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$42,140.05

Total Funds Expended

Responsible Organization:

$53,659.94

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$53,659.94$53,659.94State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$33,199.70     Program Funds Drawdown $42,140.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,584,097.00

Low/Mod Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$4,584,097.00

$0.00

$0.00

$0.00

$4,584,097.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300007 08-353004 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

10/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Chicago Pullman road improvement construction

Location Description:

Chicago

No work occurred for this activity during the period.

Activity Progress Narrative:

CNI Road ImprovementsActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00Chicago Neighborhood Initiatives

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2300# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

29440 14379 68372# of Persons 64.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

N/A Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300008 08-353004 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

10/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for road construction

Location Description:

Chicago

No work occurred for this activity during the period.

Activity Progress Narrative:

CNI AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Chicago Neighborhood Initiatives

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,650,000.00

Low/Mod City of Harvey

Total Projected Budget from All Sources

Match Contributed

$2,650,000.00

$0.00

$0.00

$0.00

$2,650,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300009 08-353005 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Improvement

Location Description:

Harvey, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

167th Street ImprovementsActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00City of Harvey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3960# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/16 0/56# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,446,122.00

Low/Mod City of Rock Island

Total Projected Budget from All Sources

Match Contributed

$3,446,122.00

$0.00

$0.00

$0.00

$3,446,122.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300010 08-353006 0900

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Planned

Activity Description:

Purchase and install equipment to re-open textile manufacturing plant

Location Description:

Rock Island, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Rock Island HMXActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00City of Rock Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/153 0/300# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/153 0/300# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,100.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$513,100.00

$0.00

$0.00

$0.00

$513,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300012 08-353007 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Roadway improvements and water supply to support the fish processing plant

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Fisheries Public Improvements LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/10 0/36# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$0.00

$0.00

$1,400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300013 08-353007 0900

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Purchase and install fish processing equipment

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Fisheries Equipment LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/10 0/36# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/10 0/36# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A City of Grafton

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300014 08-353006 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds

Location Description:

Grafton

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Fisheries AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00City of Grafton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,275,000.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$4,275,000.00

$2,593,615.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Planned

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Description:

Funds yet to be obligated to eligible activities for the Economic Development Program

Location Description:

Funding for the Economic Development project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by August 2012

Activity Progress Narrative:

Business Stimulus Project Unobligated FundsActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,000.00

Urgent Need City of Barry

Total Projected Budget from All Sources

Match Contributed

$478,000.00

$0.00

$0.00

$0.00

$478,000.00

$36,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400001 08-354029 0602

$2,025.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$1,620.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$36,450.00

Total Funds Expended

Responsible Organization:

$2,025.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

abandonment of existing wastewater lift station and installation of a new interceptor line, new lift station and force main

Location Description:

West of town from south of Barry cemetary to Smith st, then east to Decatur St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of BarryActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$36,450.00$2,025.00City of Barry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2340# of Linear feet of Public Improvement 0

0/358500Activity funds eligible for DREF (Ike 0

$2,025.00     Program Funds Drawdown $34,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

102 128 533# of Persons 43.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Shabbona

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$631,881.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400002 08-354037 0600

$631,881.48

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$631,881.48

Total Funds Expended

Responsible Organization:

$631,881.48

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Upgrade exisiting 6" and 8" sanitary sewers that have a .22% slope by replacing with 8" sanitary sewer that will be built at .40%
slope, replace 10" and 18" existing storm sewers with 18" and 30" sewers, replace 4" dead end main with 10" looped water
main.

Location Description:

North east Shabbona east of Illini St North of Comanche Ave

Completed construction of 100% of storm sewer and water main portions of the project. Construction of sanitary sewer portion
of project is 44% completed.

Activity Progress Narrative:

Village of ShabbonaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$631,881.48$631,881.48Village of Shabbona

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5564/11841# of Linear feet of Public Improvement 5564

$631,881.48     Program Funds Drawdown $631,881.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 27 50# of Persons 54.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Calumet City

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400003 08-354030 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Retrofit pump station into a submersible pump station relative to energy efficiency objectives, replace pumps, demolish existing
building and construct control room and bar screen building including energy efficient building technology, wet well
rehabilitation, new bar screen, pipe gallery renovations, and installation of a new motor control facility.

Location Description:

State Street and Burnham Avenue

No work occurred for this activity during the period.

Activity Progress Narrative:

City of Calumet CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Calumet City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/570000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1097 927 3434# of Persons 58.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,395.00

Low/Mod Village of Diamond

Total Projected Budget from All Sources

Match Contributed

$130,395.00

$0.00

$0.00

$0.00

$130,395.00

$117,102.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400004 08-354009 0600

$117,102.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$117,102.00

Total Funds Expended

Responsible Organization:

$117,102.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Reimbursement of funds spent to address 2008 flooding that caused sanitary sewer backup.  Extention of Stellon St sanitary
trunk sewer
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Stellon St between Berta St and Country Line Road

Reimbursed for completed construction of sanitary trunk sewer.

Activity Progress Narrative:

Village of DiamondActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$117,102.00$117,102.00Village of Diamond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1582/1582# of Linear feet of Public Improvement 1582

75264/75264Activity funds eligible for DREF (Ike 75264

$117,102.00     Program Funds Drawdown $117,102.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need City of Robinson

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400006 08-354038 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Replacement of the Jefferson Street Bridge that suffered severe damage in the flood of 2008.  Removal of existing structure,
pedestrian railings, pavement and sidewalk, then replacing the existing structure, pedestrian railings, pavement and sidewalk.

Location Description:

Jefferson St bridge, near Oak St

No work occurred for this activity during the period.

Activity Progress Narrative:

City of RobinsonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Robinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2400# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 1049# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,650.00

Urgent Need City of Carrolton

Total Projected Budget from All Sources

Match Contributed

$732,650.00

$0.00

$0.00

$0.00

$732,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400007 08-354021 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Carrollton Waste water sewer rehabilitation

Location Description:

Carrollton sewers throughout town

No work occurred for this activity during the period.

Activity Progress Narrative:

City of CarroltonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Carrolton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17600# of Linear feet of Public Improvement 0

0/725324Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 2521# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,300.00

Urgent Need City of Newton-Treas

Total Projected Budget from All Sources

Match Contributed

$642,300.00

$0.00

$0.00

$0.00

$642,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400008 08-354039 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

This project includes channel widening, construction of an inlet/outlet structure, rerouting drainage channel and the replacement
of a box culvert

Location Description:

Near Maple and Reynolds, east end of Curtis St, Decatur St south of 2nd St

No work occurred for this activity during the period.

Activity Progress Narrative:

City of NewtonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Newton-Treas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

0/578070Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 2079# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Urgent Need Village of Arenzville

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$16,346.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400009 08-354023 0602

$6,996.70

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$16,346.70

Total Funds Expended

Responsible Organization:

$6,996.70

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

install new sanitary sewer

Location Description:

south of Charles St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.
A bid notice was also published.

Activity Progress Narrative:

Village of ArenzvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$16,346.70$6,996.70Village of Arenzville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1600# of Linear feet of Public Improvement 0

0/121250Activity funds eligible for DREF (Ike 0

$6,996.70     Program Funds Drawdown $16,346.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 423# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,000.00

Urgent Need City of Oak Forest

Total Projected Budget from All Sources

Match Contributed

$593,000.00

$0.00

$0.00

$0.00

$593,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400011 08-354031 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of a failing 15 foot wide by 8 foot tall corrugated metal arch pipe culvert on Midlothian Creek with a two cell
reinforced concrete box culvert of 8 foot span by 8 foot rise

Location Description:

Waverly and Kilpatrick

No work occurred for this activity during the period.

Activity Progress Narrative:

City of Oak ForestActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Oak Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2135# of Linear feet of Public Improvement 0

0/563350Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

110

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 8223 27426# of Persons 29.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,553.00

Urgent Need Nauvoo Township

Total Projected Budget from All Sources

Match Contributed

$544,553.00

$0.00

$0.00

$0.00

$544,553.00

$15,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400013 08-354042 0602

$15,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$15,800.00

Total Funds Expended

Responsible Organization:

$15,800.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Stabilization of Mississippi River Bank in Nauvoo Township to prevent loss of township road Sycamore Haven Dr which is
currently a safety hazard for persons traveling on this section of roadway

Location Description:

Bank by N Sycamore Haven Dr past the bend northeast of Durphy St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Nauvoo TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$15,800.00$15,800.00Nauvoo Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1800# of Linear feet of Public Improvement 0

$15,800.00     Program Funds Drawdown $15,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

9 0 18# of Persons 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$807,300.00

Low/Mod Village of Harwood Heights

Total Projected Budget from All Sources

Match Contributed

$807,300.00

$0.00

$0.00

$0.00

$807,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400014 08-354032 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Village will construct a floodwater storage facility consisting of a concrete box culvert on west Leland Avenue between N
New England Ave and Oak Park Ave.  The box culvert will store excess runoff during heavy rainstorms until the downstream
combined sewer has sufficient capacity to drain this excess stormwater.

Location Description:

Leland Ave fron New England Ave to Oak Park AVe

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Harwood HeightsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Harwood Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6700# of Linear feet of Public Improvement 0

0/807300Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

509 402 1765# of Persons 51.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Reading Township

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$731,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400015 08-354043 0602

$103,089.11

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$731,250.00

Total Funds Expended

Responsible Organization:

$103,089.11

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Provide a wastewater collection system for the residents and connection to this new system

Location Description:

Streator

Completed construction of the wastewater collection system and connection to the new system

Activity Progress Narrative:

Reading TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$731,250.00$103,089.11Reading Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

140000/140000# of Linear feet of Public Improvement 19737

$103,089.11     Program Funds Drawdown $731,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1051 2242# of Persons 46.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,000.00

Low/Mod Village of Vermilion

Total Projected Budget from All Sources

Match Contributed

$161,000.00

$0.00

$0.00

$0.00

$161,000.00

$7,301.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400016 08-354002 0600

$4,468.77

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$7,301.42

Total Funds Expended

Responsible Organization:

$4,468.77

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This storm drainage project is comprised of exacavating and rehabiitation of the main trunk line, providing proper catch basins,
and cleaning the system to free it from debris and blockage to restore flow and decrease the overwhelming flooding problems in
the Village

Location Description:

Railroad from Edgar to Church, Church south of Pine, Sulphur Springf east of church, 2025E from Main to 650N

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of VermilionActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$7,301.42$4,468.77Village of Vermilion

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18160# of Linear feet of Public Improvement 0

0/157780Activity funds eligible for DREF (Ike 0

$4,468.77     Program Funds Drawdown $7,301.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 136 168# of Persons 80.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400017 08-354027 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The first project is to reline the trunk sewer to prevent further infiltration of storm water and to prevent our lagoon from reaching
maximum capacity.  The second part is to reconstruct the sidewalk in front of the post office on Main St; the third part of the
project is to reline sewer lines that run under Panther Creek where flood waters also cause infiltration of storm water into the
lagoon. The fourth part of the project is to do a hydraulic study and design to determine the benefits of havinga retention pond
or levee system.

Location Description:

South from High near Olga, then southeast from near Cleveland, then east on Front, then northeast from near Main

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of RoanokeActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Woodford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/355# of Linear feet of Public Improvement 0

0/340000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 721 1914# of Persons 37.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Village of Metamora

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$21,561.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400018 08-354026 0602

$21,561.84

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$21,561.84

Total Funds Expended

Responsible Organization:

$21,561.84

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Rehabilitate, reline, and replace sanitary sewer lines.

Location Description:

Metamora

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of MetamoraActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$21,561.84$21,561.84Village of Metamora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16000# of Linear feet of Public Improvement 0

$21,561.84     Program Funds Drawdown $21,561.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

299 478 2552# of Persons 30.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$521,750.00

Low/Mod Village of Kansas

Total Projected Budget from All Sources

Match Contributed

$521,750.00

$0.00

$0.00

$0.00

$521,750.00

$17,413.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400019 08-354044 0600

$10,316.24

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$17,413.24

Total Funds Expended

Responsible Organization:

$10,316.24

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Strengthening the main trunk line, installation of catch basins, and cleaning the system
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

throughout Village of Kansas

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of KansasActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$17,413.24$10,316.24Village of Kansas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/87000# of Linear feet of Public Improvement 0

0/469575Activity funds eligible for DREF (Ike 0

$10,316.24     Program Funds Drawdown $17,413.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

248 219 838# of Persons 55.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,902.00

Low/Mod Village of Sheldon

Total Projected Budget from All Sources

Match Contributed

$313,902.00

$0.00

$0.00

$0.00

$313,902.00

$22,995.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400020 08-354045 0600

$6,618.65

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$22,995.60

Total Funds Expended

Responsible Organization:

$6,618.65

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Sheldon will construct new storm sewers in areas of the Village to replace the failed outfall tile.  The project will include new
storm sewer pipes, manholes, and inlets.

Location Description:

Concord to Iroquois along 2nd, 6th to 8th along concord, 6th to 7th along Center, Center to "C" along 6th

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of SheldonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$22,995.60$6,618.65Village of Sheldon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2818# of Linear feet of Public Improvement 0

22996/313902Activity funds eligible for DREF (Ike 22996

$6,618.65     Program Funds Drawdown $22,995.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 240 329# of Persons 72.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,234.00

Low/Mod City of Lawrenceville

Total Projected Budget from All Sources

Match Contributed

$309,234.00

$0.00

$0.00

$0.00

$309,234.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400021 08-354046 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The water transmission line became exposed and broke.  This line connects the water wells to the city and without it no drinking
water could enter the city's water system.  Currently, the water transmission line has been temporarily repaired.  To properly
repair the line, mitigation measures must be taken.  This includes moving the line.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around US Highway 50 and 1650E

No work occurred for this activity during the period.

Activity Progress Narrative:

City of LawrencevilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Lawrenceville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1610# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,400.00

Low/Mod Village of Metcalf

Total Projected Budget from All Sources

Match Contributed

$136,400.00

$0.00

$0.00

$0.00

$136,400.00

$7,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400022 08-354050 0600

$3,992.09

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$7,367.31

Total Funds Expended

Responsible Organization:

$3,992.09

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project will restore functionality to the current storm drainage system through relocation of a water line that currently runs
through the storm drainage system, providing proper catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decreaase the overwhelming flooding problems in the village.

Location Description:

Douglas to near Crawford along West and then west, near 2300N to near Prairie and then southeast, near the east end of
Wabash and Crawford

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of MetcalfActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$7,367.31$3,992.09Village of Metcalf

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40450# of Linear feet of Public Improvement 0

7220/133672Activity funds eligible for DREF (Ike 7220

$3,992.09     Program Funds Drawdown $7,367.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 160 200# of Persons 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,100.00

Low/Mod Village of Brocton

Total Projected Budget from All Sources

Match Contributed

$207,100.00

$0.00

$0.00

$0.00

$207,100.00

$6,763.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400023 08-354051 0600

$3,511.30

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$6,763.37

Total Funds Expended

Responsible Organization:

$3,511.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This storm drainage project is comprised of installing catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decrease the overwhelming flooding problems in the village.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Brocton

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of BroctonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$6,763.37$3,511.30Village of Brocton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18160# of Linear feet of Public Improvement 0

0/202958Activity funds eligible for DREF (Ike 0

$3,511.30     Program Funds Drawdown $6,763.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

98 101 338# of Persons 58.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$709,844.00

Urgent Need Village of Coal City

Total Projected Budget from All Sources

Match Contributed

$709,844.00

$0.00

$0.00

$0.00

$709,844.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400026 08-354008 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Village wouldl ike to be reimbursed for replacement of approximately 2300 lf of storm sewer along Broadway street to
mitigate flooding from the rains of IKE

Location Description:

North Park near Broadway Rd

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Coal CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Coal City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2437# of Linear feet of Public Improvement 0

0/660155Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

62 93 672# of Persons 23.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$745,500.00

Low/Mod City of White Hall

Total Projected Budget from All Sources

Match Contributed

$745,500.00

$0.00

$0.00

$0.00

$745,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400027 08-354033 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of 100 LF of sanitary sewer main as well as improvements to the wastewater treatment facilities such as
replacement of pumps, controls and electrical components, process modifications and upgrades.

Location Description:

South of white Hall cemetery

No work occurred for this activity during the period.

Activity Progress Narrative:

City of White HallActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of White Hall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1000# of Linear feet of Public Improvement 0

0/684369Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1500 2085# of Persons 71.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Forest Park

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$72,532.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400028 08-354028 0600

$72,532.68

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$72,532.68

Total Funds Expended

Responsible Organization:

$72,532.68

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed work consists of removing and replacing damaged sewers and separating the existing combined sewer system.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Between Des Plaines and Circle, Madison and Jackson

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of Forest ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$72,532.68$72,532.68Village of Forest Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11000# of Linear feet of Public Improvement 0

0/622500Activity funds eligible for DREF (Ike 0

$72,532.68     Program Funds Drawdown $72,532.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

370 364 1265# of Persons 58.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,251.00

Low/Mod City of Neoga

Total Projected Budget from All Sources

Match Contributed

$488,251.00

$0.00

$0.00

$0.00

$488,251.00

$20,034.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400029 08-354052 0600

$8,234.40

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$20,034.90

Total Funds Expended

Responsible Organization:

$8,234.40

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of a storm water detention facility combined with channel improvements is proposed to protect the benefit area. 
Flood water will temporarily be stored in a dry basin and discharge at a lower rate.

Location Description:

Northeast Neoga

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of NeogaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$20,034.90$8,234.40City of Neoga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5899# of Linear feet of Public Improvement 0

0/439426Activity funds eligible for DREF (Ike 0

$8,234.40     Program Funds Drawdown $20,034.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 221 353# of Persons 62.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,500.00

Low/Mod Village of Alsey

Total Projected Budget from All Sources

Match Contributed

$303,500.00

$0.00

$0.00

$0.00

$303,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400030 08-354001 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The water main in the village crosses little Sandy Creek.  During the 2008 flooding, a break was incurred at this crossing
leaving the drinking water susceptible to contamination.  The village would like to replace 10,200 LF of water main and
construct emergency water connection with Scott County Rural water Cooperative.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Between Alsey and Glasgow, northeast of Glasgow

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of AlseyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Alsey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23689# of Linear feet of Public Improvement 0

0/297430Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 299 438# of Persons 68.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,637.00

Low/Mod Village of Liberty

Total Projected Budget from All Sources

Match Contributed

$166,637.00

$0.00

$0.00

$0.00

$166,637.00

$21,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400032 08-354054 0600

$21,300.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$21,300.00

Total Funds Expended

Responsible Organization:

$21,300.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace Culverts and repair drainage ditches

Location Description:

Village of Liberty

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of LibertyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$21,300.00$21,300.00Village of Liberty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2483# of Linear feet of Public Improvement 0

$21,300.00     Program Funds Drawdown $21,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 283 527# of Persons 53.70
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,083.00

Low/Mod City of Paris

Total Projected Budget from All Sources

Match Contributed

$602,083.00

$0.00

$0.00

$0.00

$602,083.00

$28,222.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400033 08-354019 0600

$8,858.10

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$28,222.50

Total Funds Expended

Responsible Organization:

$8,858.10

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Proposed project involves the construction of drainage improvements and storm sewers in the north central part of the city

Location Description:

south of union to foundry west of Buena Vista, Ann from Buena Vista to Hockett, Hockett from Ann to north of Blackburn

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of ParisActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$28,222.50$8,858.10City of Paris

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2765# of Linear feet of Public Improvement 0

0/469625Activity funds eligible for DREF (Ike 0

$8,858.10     Program Funds Drawdown $28,222.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 240 298# of Persons 80.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,500.00

Urgent Need City of Wilmington

Total Projected Budget from All Sources

Match Contributed

$515,500.00

$0.00

$0.00

$0.00

$515,500.00

$46,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400034 08-354055 0602

$13,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$46,800.00

Total Funds Expended

Responsible Organization:

$13,800.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace storm sewers and regrade ditches

Location Description:

Along Luther Dr to north of Lexington Ct, north of Lexington Ct

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of WilmingtonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$46,800.00$13,800.00City of Wilmington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3180# of Linear feet of Public Improvement 0

$13,800.00     Program Funds Drawdown $46,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

356 261 1339# of Persons 46.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,940.00

Urgent Need Village of Sheridan

Total Projected Budget from All Sources

Match Contributed

$489,940.00

$0.00

$0.00

$0.00

$489,940.00

$63,001.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400035 08-354024 0602

$63,001.61

$0.00

$10,918.21

Apr 1 thru Jun 30, 2012

Activitiy Category:

$10,918.21

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$63,001.61

Total Funds Expended

Responsible Organization:

$63,001.61

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The village intends to perform a system wide infiltration and inflow study, and then working within a budgeted quantity, line key
sanitary sewer lines with cured in place piping to maximize the reduction of infiltration and inflow

Location Description:

Barr to Robinson on Sheridan, Bushnell to Robinson on Park, Hickory to Barr on Johnson, Prairie to Dwight on Pleasant

Funds were used to complete a sanitary sewer study.

Activity Progress Narrative:

Village of SheridanActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$63,001.61$63,001.61Village of Sheridan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2300# of Linear feet of Public Improvement 0

0/416449Activity funds eligible for DREF (Ike 0

$52,083.40     Program Funds Drawdown $52,083.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

105 143 818# of Persons 30.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Staunton

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$73,902.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400036 08-354015 0600

$6,516.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$22,226.08

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$73,902.25

Total Funds Expended

Responsible Organization:

$6,516.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace culvert and storm sewer.  Also widen and grade ditches

Location Description:

southeast Staunton, next to the railroad tracks

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of StauntonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$73,902.25$6,516.00City of Staunton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3250# of Linear feet of Public Improvement 0

0/750000Activity funds eligible for DREF (Ike 0

$6,516.00     Program Funds Drawdown $51,676.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 666 1000# of Persons 66.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Schram City

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$40,855.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400037 08-354018 0602

$40,855.35

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$40,855.35

Total Funds Expended

Responsible Organization:

$40,855.35

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The city's sewer will be lined to prevent inflow and infiitration
 

Location Description:

Northeast Schram City

Funds were used to complete televising of the sewer lines in preparation for design of the improvements.

Activity Progress Narrative:

Village of Schram CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$40,855.35$40,855.35Village of Schram City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32750# of Linear feet of Public Improvement 0

0/675000Activity funds eligible for DREF (Ike 0

$40,855.35     Program Funds Drawdown $40,855.35

154

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

120 146 652# of Persons 40.80
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,900.00

Urgent Need Village of Sheridan

Total Projected Budget from All Sources

Match Contributed

$398,900.00

$0.00

$0.00

$0.00

$398,900.00

$199,679.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400038 08-354017 0602

$199,679.08

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$199,679.08

Total Funds Expended

Responsible Organization:

$199,679.08

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Regrade ditches and replace storm sewer to increase capacity

Location Description:

From Hickory and Hwy 32 west to the river, staying south of the railroad

Construction of the storm sewer completed. Seeding to be completed before project closeout.

Activity Progress Narrative:

Village of SheridanActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$199,679.08$199,679.08Village of Sheridan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1758/3842# of Linear feet of Public Improvement 1758

0/339065Activity funds eligible for DREF (Ike 0

$199,679.08     Program Funds Drawdown $199,679.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

105 143 818# of Persons 30.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Watseka

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400040 08-354057 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project will consist of the construction of storm sewer and appurtenances in the area generally bordered by Grant St,
Porter Ave, Faith St, and Tenth St as this area was adversely impacted by the 2008 flood disaster

Location Description:

south of Faith to Mulberry, Ralph to 10th

No work occurred for this activity during the period.

Activity Progress Narrative:

City of WatsekaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Watseka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5102# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

111 87 706# of Persons 28.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Jerseyville

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$62,774.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400041 08-354034 0600

$11,440.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$62,774.75

Total Funds Expended

Responsible Organization:

$11,440.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project will improve the drainage infrastructure in the south eastern quadrant of the City of Jerseyville.  The improvements
will consist of replacing storm sewer and culverts, widening ditches, construction of a detention basin and grading

Location Description:

Southeast Jerseyville

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of JerseyvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$62,774.75$11,440.00City of Jerseyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5770# of Linear feet of Public Improvement 0

0/750000Activity funds eligible for DREF (Ike 0

$11,440.00     Program Funds Drawdown $62,774.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 332 464# of Persons 71.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Plano

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400042 08-354048 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruct Hale St in those portions where uncontrolled storm water runoff damages the street, impairs access to the
municipal wastewater treatment plant and storm sewer or controlled/safe storm water facilities do not exist.

Location Description:

Hale Street

No work occurred for this activity during the period.

Activity Progress Narrative:

City of PlanoActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Plano

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11938# of Linear feet of Public Improvement 0

0/187500Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 545# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$744,804.00

Urgent Need City of Marseilles

Total Projected Budget from All Sources

Match Contributed

$744,804.00

$0.00

$0.00

$0.00

$744,804.00

$52,135.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400044 08-354020 0602

$52,135.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$52,135.00

Total Funds Expended

Responsible Organization:

$52,135.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of a new sanitary sewer system at Wallace St and the surrounding area.  Inflow and infiltration adds excess water
to the system which the treatment plant cannot handle.  When the overloaded treatment plant stops functioning it causes
homes throughout the city to back up with sewage

Location Description:

Wallace Street

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of MarseillesActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$52,135.00$52,135.00City of Marseilles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6285# of Linear feet of Public Improvement 0

0/729908Activity funds eligible for DREF (Ike 0

$52,135.00     Program Funds Drawdown $52,135.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

358 439 1557# of Persons 51.19
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,812,055.00

Low/Mod City of La Salle

Total Projected Budget from All Sources

Match Contributed

$1,812,055.00

$0.00

$0.00

$0.00

$1,812,055.00

$194,316.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400045 08-354004 0600

$194,316.04

$0.00

$10,937.50

Apr 1 thru Jun 30, 2012

Activitiy Category:

$10,937.50

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$194,316.04

Total Funds Expended

Responsible Organization:

$194,316.04

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construction of a sheet pile retaining wall below grade and an integral concrete wall above grade to protect the wastewater
treatment plant from a 100 year flood

Location Description:

400 River Road

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of LaSalleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$194,316.04$194,316.04City of La Salle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6477# of Linear feet of Public Improvement 0

$183,378.54     Program Funds Drawdown $183,378.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5150 8863# of Persons 58.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$749,340.00

Urgent Need Village of Mazon

Total Projected Budget from All Sources

Match Contributed

$749,340.00

$0.00

$0.00

$0.00

$749,340.00

$70,573.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400046 08-354016 0602

$39,392.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$70,573.50

Total Funds Expended

Responsible Organization:

$39,392.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct a storm sewer along North St to alleviate drainage issues

Location Description:

North Street

Construction progressed. All of the 42 inch pipe, almost half of the 36 inch pipe and 10 manholes were installed.

Activity Progress Narrative:

Village of MazonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$70,573.50$39,392.00Village of Mazon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2911/3160# of Linear feet of Public Improvement 2911

0/487071Activity funds eligible for DREF (Ike 0

$39,392.00     Program Funds Drawdown $70,573.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

152 190 910# of Persons 37.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,200.00

Low/Mod Village of Melrose Park

Total Projected Budget from All Sources

Match Contributed

$153,200.00

$0.00

$0.00

$0.00

$153,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400047 08-354058 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Make necessary repairs and improvements to the storm lift station serving the western portion of the village, including HVAC,
pipe repairs, pump repair, relocating existing generator, and sump pump replacement; and making electrical repairs at the 15th
ave pumping station.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Lake Street, near 33rd Ave

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Melrose ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Melrose Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/61280Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

739 585 1829# of Persons 72.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Harvey

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400048 08-354059 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Scope of work includes sewer repairs and reconstruction/replacement of streets within identified project areas where damage
was caused by 2008 flood disaster.  Sewer and roadway repairs and restoration will improve drainage issues.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Southwest Harvey near Halsted

No work occurred for this activity during the period.

Activity Progress Narrative:

City of HarveyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Harvey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7400# of Linear feet of Public Improvement 0

0/637500Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 4252# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,476.00

Low/Mod Canteen Township General

Total Projected Budget from All Sources

Match Contributed

$575,476.00

$0.00

$0.00

$0.00

$575,476.00

$53,233.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400051 08-354013 0600

$53,233.54

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$53,233.54

Total Funds Expended

Responsible Organization:

$53,233.54

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct cured-in-place liner for manholes and sanitary mains in the Mound Public Water District sanitary sewer system
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

South Collinsville

Funds were used to complete televising of the sewer lines in preparation for design of the improvements.

Activity Progress Narrative:

Canteen TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$53,233.54$53,233.54Canteen Township General

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7060# of Linear feet of Public Improvement 0

0/546702Activity funds eligible for DREF (Ike 0

$53,233.54     Program Funds Drawdown $53,233.54

174

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1 1 1354# of Persons 0.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Spring Valley

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400052 08-354049 0602

$23,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$23,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Project activities to be undertaken are 1) installation of a stand by generator to operate in the event of a flood related power
outage; 2) rehabilitation of the WWTP lagoon levee and 3) rehabilitation of the drainage culvert at the WWTP to prevent
blockages.

Location Description:

South of sown, west of Spalding St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of Spring ValleyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Spring Valley

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$23,000.00     Program Funds Drawdown $23,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 3429# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Coal City

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400054 08-354010 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Village will install a new interceptor line to take the flow from the Gordon Street lift station to the WWTP.  Currently, the lift
station ecomes over run by storm events.  This project would install a 24 in gravity sewer line that would take the flows from the
area and alleviate the basement backups.  Also storm sewer will be installed along the path of the Gordon Street interceptor.

Location Description:

Gordon Street, Marguerite Street

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Coal CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Coal City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11225# of Linear feet of Public Improvement 0

0/712500Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

439 508 2677# of Persons 35.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,250.00

Low/Mod Village of Matherville

Total Projected Budget from All Sources

Match Contributed

$279,250.00

$0.00

$0.00

$0.00

$279,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400055 08-354061 0600

$11,223.75

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$11,223.75

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

near sewage lagoon

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of MathervilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Matherville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2350# of Linear feet of Public Improvement 0

$11,223.75     Program Funds Drawdown $11,223.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

217 210 771# of Persons 55.38

181

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Maywood

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$20,908.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400056 08-354062 0600

$20,908.50

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$20,908.50

Total Funds Expended

Responsible Organization:

$20,908.50

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project would disconnect the roadway drainage from the existing combined sewer and connect street drainage structures
to an existing relief sewer.

Location Description:

Between Washington and Madison, 15th and 22nd

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of MaywoodActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$20,908.50$20,908.50Village of Maywood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8580# of Linear feet of Public Improvement 0

0/675000Activity funds eligible for DREF (Ike 0

$20,908.50     Program Funds Drawdown $20,908.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

582 258 1346# of Persons 62.41

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$579,996.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$579,996.00

$0.00

$0.00

$0.00

$579,996.00

$2,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400058 08-354022 0602

$2,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$2,200.00

Total Funds Expended

Responsible Organization:

$2,200.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruction of Bluff Road/County Highway 3 by addition of approx 2'-6" of aggregate base on existing roadway from Monroe
City Creek Bridge south to Union Pacific RR crossing.  Also providing A-2 oil and chip surface, pipe culverts and drainage
ditches.

Location Description:

county Highway 3 south of KK Road

Archaeological study was started and completed during the quarter.

Activity Progress Narrative:

Monroe CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$2,200.00$2,200.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Linear feet of Public Improvement 0

$2,200.00     Program Funds Drawdown $2,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,214.00

Urgent Need Village of Oquawka

Total Projected Budget from All Sources

Match Contributed

$326,214.00

$0.00

$0.00

$0.00

$326,214.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400059 08-354063 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project includes reconstruction of the existing non functional storm sewer collection and drainage system on Schuyler
Street

Location Description:

Schuyler Street from Front Street to Sixth St

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of OquawkaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Oquawka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4484# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

403 343 1492# of Persons 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

Urgent Need City of Martinsville

Total Projected Budget from All Sources

Match Contributed

$730,000.00

$0.00

$0.00

$0.00

$730,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400060 08-354047 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The city proposes the emergency repair of their sanitary sewer plant containment lagoon.  Activities include installing a liner in
the lagoon and replacement of the aeration system.

Location Description:

sewer treatment facility of S York Street

No work occurred for this activity during the period.

Activity Progress Narrative:

City of MartinsvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Martinsville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/509540Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

115 108 519# of Persons 42.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$627,270.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$627,270.00

$0.00

$0.00

$0.00

$627,270.00

$31,728.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400063 08-354064 0600

$7,713.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$31,728.00

Total Funds Expended

Responsible Organization:

$7,713.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$31,728.00$7,713.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/120# of Linear feet of Public Improvement 0

0/250908Activity funds eligible for DREF (Ike 0

$7,713.00     Program Funds Drawdown $31,728.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

161 174 609# of Persons 55.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,140.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$154,140.00

$0.00

$0.00

$0.00

$154,140.00

$4,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400064 08-354005 0600

$825.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$4,950.00

Total Funds Expended

Responsible Organization:

$825.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements would include upgrades to the current Main Street storm water lift station to become compliant with USACE
standards and construction of a new storm water pump station northwest of Jackson St and 4th Street intersection.  This new
pump station would collect surface water from the east and west sides of 4th st and discharge north of the existing levee.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around 4th St north of Jackson, Main St at the riverbank

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$4,950.00$825.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/270# of Linear feet of Public Improvement 0

0/38535Activity funds eligible for DREF (Ike 0

$825.00     Program Funds Drawdown $4,950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

161 174 609# of Persons 55.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$743,640.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$743,640.00

$0.00

$0.00

$0.00

$743,640.00

$44,316.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400065 08-354065 0600

$27,293.10

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$44,316.50

Total Funds Expended

Responsible Organization:

$27,293.10

Construction/reconstruction of streets Under Way

Activity Description:

The project will include roadway excavation, modification to sub base, pavement replacement with some curb and gutter work
and storm sewer improvements within the project area
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Main St from 4th to 10th, 10th St from Main to Short

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$44,316.50$27,293.10City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3300# of Linear feet of Public Improvement 0

$27,293.10     Program Funds Drawdown $44,316.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 609# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$590,000.00

Urgent Need City of Peru

Total Projected Budget from All Sources

Match Contributed

$590,000.00

$0.00

$0.00

$0.00

$590,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400068 08-354025 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace 2 existing undersized culverts with new culverts properly designed to handle the drainage area within the residential
area.

Location Description:

Near Westclox Ave and 11th St, Water St near Fulton St and near Plum St

No work occurred for this activity during the period.

Activity Progress Narrative:

City of PeruActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Peru

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/180# of Linear feet of Public Improvement 0

0/472000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

412 483 1649# of Persons 54.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$775,000.00

Low/Mod city of Oakland

Total Projected Budget from All Sources

Match Contributed

$775,000.00

$0.00

$0.00

$0.00

$775,000.00

$39,918.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400069 08-354003 0600

$23,951.25

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$39,918.75

Total Funds Expended

Responsible Organization:

$23,951.25

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Activities for this project consist primarily of the installation of PVC storm sewer pipe

Location Description:

Hazel St north of Route 133, Danville Road to past Blevins

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of OaklandActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$39,918.75$23,951.25city of Oakland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2700# of Linear feet of Public Improvement 0

0/434000Activity funds eligible for DREF (Ike 0

$23,951.25     Program Funds Drawdown $39,918.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 90 102# of Persons 88.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Casey

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400070 08-354006 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The City of Casey proposes lines their existing combined sewer system to relieve chronic flooding

Location Description:

Monroe Ave from 8th St to 4th St from Monroe Ave to Main St

No work occurred for this activity during the period.

Activity Progress Narrative:

City of CaseyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Casey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6550# of Linear feet of Public Improvement 0

0/600000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 772 1340# of Persons 57.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,809.00

Low/Mod City of Marshall

Total Projected Budget from All Sources

Match Contributed

$675,809.00

$0.00

$0.00

$0.00

$675,809.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400073 08-354012 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Proposed project includes construction of drainage improvements and construction of storm sewers in the northeast portion of
the city

Location Description:

Northeast Marshall

No work occurred for this activity during the period.

Activity Progress Narrative:

City of MarshallActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Marshall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3983# of Linear feet of Public Improvement 0

0/593360Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 219 339# of Persons 64.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$577,000.00

Urgent Need City of Highwood

Total Projected Budget from All Sources

Match Contributed

$577,000.00

$0.00

$0.00

$0.00

$577,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400074 08-354066 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Project consists of a new sanitary sewage pumping station and forcemain to supplement the capacity of the existing sanitary
sewage pumping station and the forcemain.  The existing pumping station and forcemain would continue to operate as
designed and constructed, while the new pumping station and forcemain would be designed, constructed, operated and
maintained to pump excess sanitary sewage flow rates resulting from inflow during storm events.

Location Description:

Michigan and Western, noth along Western past Underwood

No work occurred for this activity during the period.

Activity Progress Narrative:

City of HighwoodActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Highwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/720# of Linear feet of Public Improvement 0

0/548150Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

575 417 2106# of Persons 47.10

205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Pontiac

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$29,245.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400075 08-354011 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$29,245.74

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed North Street sewer separation project involves construction of over 3400 feet of 12" RCP storm sewer, 1900 ft of
18" storm sewer, 280 ft of 24" storm sewer, over 950 ft of 48" storm sewer, replacement of 30 existing inlet structures,
replacement of 2 sanitary manhole lids with new concealed pick hole self sealing lids, installation of 2 storm manholes, and the
disconnection and abandonment of existing sewer piping from existing storm inlets to the sanitary sewer system

Location Description:

Approx two blocks around the intersection of North and Oak

No work occurred for this activity during the period.

Activity Progress Narrative:

City of PontiacActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$29,245.74$0.00City of Pontiac

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7915# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $29,245.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 227 296# of Persons 76.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Low/Mod Village of Bluffs

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$155,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400078 08-354014 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Project includes the implementation of necessary flood control measures to the banks and channel of Wolf Run Creek that
flows through the Village.  The Village is currently prone to flooding due to debris buildup in the creek causing the water to dam
up, flood the waste water treatment plant and back up the sanitary sewer into private homes and flood streets.  Also growth
along the banks will be removed and the creek will be excavated to adjust the left bank and increase channel volume.

Location Description:

4230 feet of Wolf Run creek channel going west from Bluffs St

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of BluffsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4230# of Linear feet of Public Improvement 0

0/124000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 545 820# of Persons 66.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$594,595.00

Low/Mod City of Villa Grove

Total Projected Budget from All Sources

Match Contributed

$594,595.00

$0.00

$0.00

$0.00

$594,595.00

$19,648.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400081 08-354067 0600

$4,293.40

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$19,648.60

Total Funds Expended

Responsible Organization:

$4,293.40

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Villa Grove will construct a new outfall storm sewer to serve portions of the City to replace the outfall tile.  The project will
include new storm sewer pipes, manholes, and inlets.

Location Description:

Maple Street to Matteson Drive, Ash Street to Willow Lane

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of Villa GroveActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$19,648.60$4,293.40City of Villa Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4889# of Linear feet of Public Improvement 0

0/582703Activity funds eligible for DREF (Ike 0

$4,293.40     Program Funds Drawdown $19,648.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 346 411# of Persons 84.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,918.00

Low/Mod Village of Loda

Total Projected Budget from All Sources

Match Contributed

$319,918.00

$0.00

$0.00

$0.00

$319,918.00

$9,560.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400082 08-354007 0600

$4,329.30

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$9,560.30

Total Funds Expended

Responsible Organization:

$4,329.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Loda will construct a new outfall storm sewer to serve portions of the Village that were impacted by the 2008 disaster and to
replace the old outfall tile.  The project will include new storm sewer pipes, manholes, inlets and other items of construction.

Location Description:

Maple to Locust, Jefferson to Virginia

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Village of LodaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$9,560.30$4,329.30Village of Loda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2964# of Linear feet of Public Improvement 0

0/303922Activity funds eligible for DREF (Ike 0

$4,329.30     Program Funds Drawdown $9,560.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 192 267# of Persons 71.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$570,000.00

Low/Mod Village of Glen Ellyn

Total Projected Budget from All Sources

Match Contributed

$570,000.00

$0.00

$0.00

$0.00

$570,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400085 08-354068 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Install additional storm sewers and related components along the backyards of homes in the Braeside Area, including 2,700
feet of new storm sewer pipe, 13 drainage structures and 2750 square yards of re grading.  The project is designed to further
improve drainage primarily throughout the backyards of properties to prevent yard and basement flooding.

Location Description:

Valley to Royal Glen, Surrey to Roosevelt

No work occurred for this activity during the period.

Activity Progress Narrative:

Village of Glen EllynActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Glen Ellyn

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6420# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 444 657# of Persons 67.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,200.00

Low/Mod Abington Township, Mercer County

Total Projected Budget from All Sources

Match Contributed

$131,200.00

$0.00

$0.00

$0.00

$131,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400098 08-354069 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

cleaning of ditches along roads to provide better water flow and reduce erosion to roads.  Replacement of culverts to provide
better water flow under roads and to ditches.  Repair of ditches and roads with severe erosion from excess water.  Resurface
roads that need repair.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Ditches on 35th, 30th and 110th

No work occurred for this activity during the period.

Activity Progress Narrative:

Abington TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Abington Township, Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13200# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

216

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

95 104 345# of Persons 57.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$78,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400100 08-354072 0600

$78,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$78,200.00

Total Funds Expended

Responsible Organization:

$78,200.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used for sewer cleaning and for CIP liners.  The project will also include the removal of debris from catch basins

Location Description:

All of Baucum, Klein and 3rd

Removed and disposed existing storm sewer line that had collapsed. Installed replacement pipe and backfilled the existing hole
with rock.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$78,200.00$78,200.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/578# of Linear feet of Public Improvement 0

$78,200.00     Program Funds Drawdown $78,200.00

218

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$468.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400101 08-354072 1000

$269.58

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

N/A

$468.79

Total Funds Expended

Responsible Organization:

$269.58

Administration Under Way

Activity Description:

admin funds

Location Description:

All of Baucum, Klein and 3rd

Administrative funds drawn to support the activity

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$468.79$269.58Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$269.58     Program Funds Drawdown $468.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$663.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400105 08-354074 1000

$464.54

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

N/A

$663.76

Total Funds Expended

Responsible Organization:

$464.54

Administration Under Way

Activity Description:

admin funds

Location Description:

West of 8th St and D Street

Administrative funds drawn to support the activity

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$663.76$464.54Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$464.54     Program Funds Drawdown $663.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,764.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$516,764.00

$0.00

$0.00

$0.00

$516,764.00

$46,983.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400108 08-354078 0602

$46,983.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$46,983.00

Total Funds Expended

Responsible Organization:

$46,983.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

storm sewer installation after the sanitary sewer system has been separated and is operational

Location Description:

Big Rock from Lincoln to Jefferson and 4th St to 2nd St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$46,983.00$46,983.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5270# of Linear feet of Public Improvement 0

$46,983.00     Program Funds Drawdown $46,983.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

163 111 1287# of Persons 21.29

225

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,243.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$13,243.00

$0.00

$0.00

$0.00

$13,243.00

$1,647.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400109 08-354078 1000

$1,647.46

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit

$1,647.46

Total Funds Expended

Responsible Organization:

$1,647.46

Administration Under Way

Activity Description:

admin funds

Location Description:

Big Rock from Lincoln to Jeffeson and 4th St to 2nd ST

Administrative funds drawn to support the activity

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$1,647.46$1,647.46Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,647.46     Program Funds Drawdown $1,647.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,631.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$365,631.00

$0.00

$0.00

$0.00

$365,631.00

$13,538.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400110 08-354079 0602

$13,538.70

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$13,538.70

Total Funds Expended

Responsible Organization:

$13,538.70

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

install storm underdrain, manholes, and catch basins, and a culvert

Location Description:

Tenerelli subdivision

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$13,538.70$13,538.70Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6505# of Linear feet of Public Improvement 0

$13,538.70     Program Funds Drawdown $13,538.70

228

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

163 111 1287# of Persons 21.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,140.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$9,140.00

$0.00

$0.00

$0.00

$9,140.00

$1,366.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400111 08-354079 1000

$1,366.27

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit

$1,366.27

Total Funds Expended

Responsible Organization:

$1,366.27

Administration Under Way

Activity Description:

admin funds

Location Description:

Tenerelli subdivision

Administrative funds drawn to support the activity

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$1,366.27$1,366.27Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,366.27     Program Funds Drawdown $1,366.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,900.00

Urgent Need Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$350,900.00

$0.00

$0.00

$0.00

$350,900.00

$2,327.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400112 08-354076 0602

$2,327.40

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$2,327.40

Total Funds Expended

Responsible Organization:

$2,327.40

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used for improvements to the 4 pump stations serving the sanitary sewer system.  The project includes pump
replacement and updated control panels including generator receptacles.  The alarm systems will also be updated to improve
village response time.

Location Description:

Livingston

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$2,327.40$2,327.40Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$2,327.40     Program Funds Drawdown $2,327.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

392 314 2063# of Persons 34.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,773.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$8,773.00

$0.00

$0.00

$0.00

$8,773.00

$232.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400113 08-354076 1000

$32.84

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

N/A

$232.06

Total Funds Expended

Responsible Organization:

$32.84

Administration Under Way

Activity Description:

admin funds

Location Description:

Livingston

Administrative funds drawn to support the activity

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$232.06$32.84Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$32.84     Program Funds Drawdown $232.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,461.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$291,461.00

$0.00

$0.00

$0.00

$291,461.00

$43,622.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400116 08-354080 0602

$31,594.26

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$43,622.26

Total Funds Expended

Responsible Organization:

$31,594.26

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

installation of new drainage tile in the project area

Location Description:

John St and Raymond Rd, Northwest of Co Hwy 24 and Dungan Rd

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$43,622.26$31,594.26Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3496# of Linear feet of Public Improvement 0

$31,594.26     Program Funds Drawdown $43,622.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

420 609 4361# of Persons 23.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,286.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$7,286.00

$0.00

$0.00

$0.00

$7,286.00

$2,107.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400117 08-354080 1000

$2,107.60

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit

$2,107.60

Total Funds Expended

Responsible Organization:

$2,107.60

Administration Under Way

Activity Description:

admin funds

Location Description:

John St & Raymond rd, nothwest of co Hwy 24 and Dungan Rd

Administrative funds drawn to support the activity

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$2,107.60$2,107.60Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,107.60     Program Funds Drawdown $2,107.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$15,597.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400119 08-354081 1000

$15,597.74

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit

$15,597.74

Total Funds Expended

Responsible Organization:

$15,597.74

Administration Under Way

Activity Description:

Admin funds

Location Description:

Throughout Big Rock

Administrative funds drawn to support the activity

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$15,597.74$15,597.74Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,597.74     Program Funds Drawdown $15,597.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$28,846.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400120 08-354085 0600

$28,846.37

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Survey)

$28,846.37

Total Funds Expended

Responsible Organization:

$28,846.37

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

install storm sewer and cleanout and rehabilitate ditches

Location Description:

Noth and central Sunnyland subdivision

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

Will CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$28,846.37$28,846.37Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13850# of Linear feet of Public Improvement 0

$28,846.37     Program Funds Drawdown $28,846.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 428 649# of Persons 65.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,912.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$7,912.00

$0.00

$0.00

$0.00

$7,912.00

$1,857.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400122 08-354082 1000

$555.11

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

N/A

$1,857.16

Total Funds Expended

Responsible Organization:

$555.11

Administration Under Way

Activity Description:

admin funds

Location Description:

Pasadena Drive

Administrative funds drawn to support the activity

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$1,857.16$555.11Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$555.11     Program Funds Drawdown $1,857.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400124 08-354077 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

storm water improvements including sealing of leaking sanitary sewer manhole joints and lining old brick sanitary sewer
manholes throughout the village, installation of sanitary sewer manhole infiltration prevention lids on manholes throughout the
village, installation of sanitary sewer manhole lid adjustment rings to raise lids above existing gutters on manholes throughout
the village, jet cleaning of existing 30" storm sewer on Amherst Ave, and installation of new 24" storm sewer and inlets on
Willoway Ave

Location Description:

throughout East Alton

No work occurred for this activity during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/861# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$199.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400125 08-354077 1000

$199.22

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

05/01/2011

N/A

$199.22

Total Funds Expended

Responsible Organization:

$199.22

Administration Under Way

Activity Description:

admin funds

Location Description:

Throughout East Alton

Administrative funds drawn to support the activity

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$199.22$199.22Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$199.22     Program Funds Drawdown $199.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,944,501.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,944,501.00

$0.00

$0.00

$0.00

$1,367,424.00

$1,367,424.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400126 CO10645 1100

$376,827.37

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$1,350,603.79

Total Funds Expended

Responsible Organization:

$640,682.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

Continued to assist with engineering services procurement and now all have procured an engineer.  Continued with completing
environmental reviews. Conducted on-site monitoring visits and monitoring reports for five grantees. Attended and assisted with
preconstruction meetings for 12 projects moving into construction. Reviewed draw requests, completed reports, and other
program delivery tasks to support the Public Infrastructure program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$1,367,424.00$640,682.22State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$376,827.37     Program Funds Drawdown $1,350,603.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,425,518.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,425,518.00

$0.00

$0.00

$0.00

$1,002,461.00

$993,984.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400127 CO10645 1100

$250,556.30

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$964,433.94

Total Funds Expended

Responsible Organization:

$461,208.91

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

Continued to assist with engineering services procurement and now all have procured an engineer.  Continued with completing
environmental reviews. Conducted on-site monitoring visits and monitoring reports for five grantees. Attended and assisted with
preconstruction meetings for 12 projects moving into construction. Reviewed draw requests, completed reports, and other
program delivery tasks to support the Public Infrastructure program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$993,984.93$461,208.91State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$250,556.30     Program Funds Drawdown $964,433.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1.48

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1.48

$1,000,134.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Public Infrastructure Program

Location Description:

Funding for the Public Infrastructure project that has not yet been awarded for activities. This budget is anticipated to increase
and decrease as projects are bid and constructed below or above preliminary cost estimates. As funds are deobligated from
low bid projects, grant modifications will be made to fund high bid projects. If funds remain, new awards will be made to projects
previously ranked but not selected for funding because their score missed the funding cut off.

Activity Progress Narrative:

Public Infrastructure Unobligated FundsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$558,449.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$558,449.00

$0.00

$0.00

$0.00

$558,448.00

$103,905.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500002 CO12144 1100

$44,224.54

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

Area Benefit (Census)

$78,080.65

Total Funds Expended

Responsible Organization:

$103,905.10

Planning Under Way

Activity Description:

Funds directly related to implementing the Planning Program

Location Description:

Completed review of 80 applications received by March 30, 2012, requesting $12.3M in funding. Reviewed applications for
eligibility and rated and ranked the applications based upon the application scoring criteria.  Provided funding recommendations
for 42 of the 80 applications, totaling $6M in funding.  Provided guidance on other funding options and continue to review
projects for cost reasonableness.  Other tasks in support of implementing the planning program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

$103,905.10$103,905.10State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$44,224.54     Program Funds Drawdown $78,080.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$6,000,000.00

($3,902,676.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Planning Program

Location Description:

Funding for the Planning project that has not yet been awarded for activities. It is anticipated that the remaining funding will be
obligated by August 2012 after funding decisions are finalized.

Activity Progress Narrative:

Planning Program Unobligated FundsActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,189,969.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,189,969.00

($422,705.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18005009999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Technical Assistance Program

Location Description:

Funding for the Technical Assistance project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by August 2012.

Activity Progress Narrative:

Technical Assistance Unobligated FundsActivity Title:

Project Number:

IKE Technical Assistance

Project Title:

35-0 Technical Assistance funds

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,383.72

Low/Mod Chicago Community Ventures

Total Projected Budget from All Sources

Match Contributed

$78,383.72

($1,721,616.28)

$0.00

$0.00

$78,383.72

$78,383.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600001 08-356002 0900

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($1,721,616.28)

To Date

09/01/2010

Direct Benefit (Persons)

$78,383.72

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Chicago Community Ventures (CCV), in partnership with DCEO, will support new and existing businesses in northern Illinois
located in FEMA disaster-declared counties of 2008. CCV will provide technical assistance to prospective and current
entrepreneurs as well as microloans ranging in size from $25,000 to $75,000 to clients who may not qualify for traditional bank
financing. CCV will serve Cook, Lake, DuPage, Grundy, Kane, Kendall, and Will counties.

Location Description:

Service area is Cook, Lake, DeKalb, DuPage, Grundy, Kane, Kendall, LaSalle & Will counties.

Termination letter sent to sub-grantee on March 12, 2012. A separate compliance letter was sent which noted the concerns and
findings based on two previous visits (June 1-2, 2011 and June 29-30, 2011) and other organization related problems noted
prior to and since the grant was suspended in September 2011. Final payment was made to reimburse the sub-grantee for their
work and administration costs in 2011 for performing technical assistance to loan applicants, five of which turned into loans
funded by the other program sub-grantee ACCION. Awaiting receipt of financial documentation from sub-grantee, receipt of
documentation to validate expenditures is necessary prior to close out.

Activity Progress Narrative:

Chicago Comm Ventures-Community Loan FundActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$78,383.72$0.00Chicago Community Ventures

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $78,383.72
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/5# of Permanent Jobs Created 0 0 0

0 0/3 0/0 0/5# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/10# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

N/A Chicago Community Ventures

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$74,999.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600002 08-356002 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

N/A

$74,999.99

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Chicago Community Ventures (CCV), in partnership with DCEO, will support new and existing businesses in northern Illinois
located in FEMA disaster-declared counties of 2008. CCV will provide technical assistance to prospective and current
entrepreneurs as well as microloans ranging in size from $25,000 to $75,000 to clients who may not qualify for traditional bank
financing. CCV will serve Cook, Lake, DuPage, Grundy, Kane, Kendall, and Will counties. Admin funds for CCV. 

Location Description:

Termination letter sent to sub-grantee on March 12, 2012. A separate compliance letter was sent which noted the concerns and
findings based on two previous visits (June 1-2, 2011 and June 29-30, 2011) and other organization related problems noted
prior to and since the grant was suspended in September 2011. Final payment was made to reimburse the sub-grantee for their
work and administration costs in 2011 for performing technical assistance to loan applicants, five of which turned into loans
funded by the other program sub-grantee ACCION. Awaiting receipt of financial documentation from sub-grantee, receipt of
documentation to validate expenditures is necessary prior to close out.

Activity Progress Narrative:

Chicago Comm Ventures Administration FundActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$74,999.99$0.00Chicago Community Ventures

$0.00$0.00State of Illinois Department of Commerce and Economic

$0.00     Program Funds Drawdown $74,999.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,668,029.00

Low/Mod ACCION Chicago Inc

Total Projected Budget from All Sources

Match Contributed

$3,668,029.00

$0.00

$0.00

$0.00

$3,668,029.00

$2,417,745.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600003 08-356001 0900

$483,602.96

$0.00

$11,013.38

Apr 1 thru Jun 30, 2012

Activitiy Category:

$31,717.20

$0.00

N/A

06/30/2013

$0.00

To Date

09/01/2010

Direct Benefit (Persons)

$2,096,120.26

Total Funds Expended

Responsible Organization:

$483,602.96

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses in northern Illinois located in
FEMA disaster-declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs
as well as microloans ranging in size from $200 to $25,000 to clients who may not qualify for traditional bank financing.
ACCION will serve all 41 counties.

Location Description:

Assisted businesses will be located in any of the 41 disaster declared counties

During this quarter, ACCION closed and disbursed 28 CDBG microloans totaling $251,854.08 to small businesses in 7 disaster
counties. To date, ACCION has closed 210 CDBG microloans totaling $1,526,200.79 to small businesses in 70 municipalities
within 10 disaster counties. The remaining activity costs incurred during this period were directly related to the delivery of the
loan program. The total number of loans closed during this period was lower than projected; however, the average loan amount
was over 40% higher than the prior period due to ACCIONs increase in its maximum loan threshold from $25,000 to $50,000.
Performance trends for the period indicate that ACCION will complete program lending activities ahead of schedule and under
budget.

Activity Progress Narrative:

ACCION- Community Loan FundActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$2,417,745.13$483,602.96ACCION Chicago Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

210/555# of Businesses 21

$472,589.58     Program Funds Drawdown $2,064,403.06
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 36/400 10/155 62/555# of Permanent Jobs Created 11 14 74.19

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

8 146/400 40/155 211/555# of Persons 16 26 88.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A ACCION Chicago Inc

Total Projected Budget from All Sources

Match Contributed

$82,000.00

$0.00

$0.00

$0.00

$82,000.00

$58,717.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600004 08-356001 1000

$8,163.34

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

09/01/2010

N/A

$49,444.52

Total Funds Expended

Responsible Organization:

$8,163.34

Administration Under Way

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses in northern Illinois located in
FEMA disaster-declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs
as well as microloans ranging in size from $200 to $25,000 to clients who may not qualify for traditional bank financing.
ACCION will serve all 41 counties. Admin funds for ACCION.

Location Description:

ACCION's Program Administration expenditures for the period were marginally over budget; however, their excellent program
performance over the past year indicates that program lending will be completed approximately 2 months ahead of schedule
and within their budgetary parameters. Program Administration costs incurred by ACCION during this period were primarily
overhead costs required to effectively implement the program.

Activity Progress Narrative:

ACCION Chicago- Administration FundsActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$58,717.41$8,163.34ACCION Chicago Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$8,163.34     Program Funds Drawdown $49,444.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,125,270.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,125,270.00

$0.00

$0.00

$0.00

$925,270.00

$799,204.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600005 CO10645 1100

$52,665.84

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$794,304.59

Total Funds Expended

Responsible Organization:

$120,264.10

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the BAP Program

Location Description:

Completed environmental reviews, processed pay requests, reviewed loan documents, and other program delivery tasks in
order to support the Business Assistance program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$799,204.14$120,264.10State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$52,665.84     Program Funds Drawdown $794,304.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$0.00

$135,299.28

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Business Assistance Program

Location Description:

All funds for the Business Assistance Program have been obligated

Activity Progress Narrative:

Business Assistance Program Unobligated FundsActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,900,000.00

Slums and Blight South Suburban Mayors and Managers Associations

Total Projected Budget from All Sources

Match Contributed

$3,900,000.00

$0.00

$0.00

$0.00

$3,900,000.00

$2,439,601.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700001 08-357001 0201

$2,235,301.72

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/15/2010

Area Benefit (Census)

$2,439,601.72

Total Funds Expended

Responsible Organization:

$2,235,301.72

Clearance and Demolition Under Way

Activity Description:

Project will involve the asbestos removal, other cleanup and the demolition of the Dixie Square shopping mall facility, located in
Harvey, Illinois.   The facility and project site have been condemned by the city of Harvey, with court order to demolish the
facility.  The clean-up  and demolition of the asbestos contaminated and structurally unsound facility, located on a 39 acre
parcel in the city of Harvey, will help to protect the health and safety of local residents and lay the groundwork for future ED in
the economically depressed community

Location Description:

Dixie Square Mall is located on a 39 acre parcel in the City of Harvey along Dixie Highway between W 151st Street and W
154th Street. 

During this period, the demolition contractor for the project completed all remaining demolition and site clearance work with the
exception of minor items included in the design specifications for the project.  The final project punch list is nearing completion
and a final walk-through of the site has been scheduled for July 23, 2012.  The final demolition contractor funding request is
expected in late July. The State's vendor team performed onsite monitoring of SSMMA during the period and did not identify
any material compliance or performance issues with the exception of internal control deficiencies which have since been
resolved.

Activity Progress Narrative:

Dixie Square Mall Demolition in Harvey, ILActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$2,439,601.72$2,235,301.72South Suburban Mayors and Managers Associations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,235,301.72     Program Funds Drawdown $2,439,601.72

274

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of buildings (non-residential) 1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A South Suburban Mayors and Managers Associations

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$71,876.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700002 08-357001 1000

$17,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$11,188.27

$0.00

N/A

09/30/2012

$0.00

To Date

09/15/2010

N/A

$69,180.24

Total Funds Expended

Responsible Organization:

$17,800.00

Administration Under Way

Activity Description:

Admin funds for SSMMA Dixie Mall 

Location Description:

.

SSMMA's Program Administration expenditures for the period were primarily attributed to consulting fees and SSMMA
personnel costs associated with administrative oversight of the project, stakeholder management, and equal opportunity
compliance.  The State's vendor team performed onsite monitoring of SSMMA during the period and did not identify any
material compliance or performance issues with the exception of internal control deficiencies which have since been resolved.

Activity Progress Narrative:

SSMMA Dixie Mall AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$71,876.60$17,800.00South Suburban Mayors and Managers Associations

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$17,800.00     Program Funds Drawdown $57,991.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$390,000.00

Low/Mod Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$390,000.00

$0.00

$0.00

$0.00

$390,000.00

$206,335.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700003 08-357006 0600

$206,335.86

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/29/2013

$0.00

To Date

06/30/2011

Area Benefit (Survey)

$206,335.86

Total Funds Expended

Responsible Organization:

$206,335.86

Construction/reconstruction of streets Under Way

Activity Description:

construction of 4392 feet of road

Location Description:

Olympia Fields, Il

During this period, the Village's construction contractor completed all road rehabilitation activities to include minor landscaping
and adjustments to storm drains.  The final project punch list and final construction draw were pending as of the end of the
period.  The State's vendor team performed onsite monitoring of the Village during the period and did not identify any material
compliance or performance issues.

Activity Progress Narrative:

Olympia Fields Traditions Road ImprovementsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$206,335.86$206,335.86Village of Olympia Fields

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4392/4392# of Linear feet of Public Improvement 4392

$206,335.86     Program Funds Drawdown $206,335.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,178,185.00

Low/Mod IFF

Total Projected Budget from All Sources

Match Contributed

$4,178,185.00

$0.00

$0.00

$0.00

$4,178,185.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700006 08-357008 0103

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

10/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

rehab of 27 units

Location Description:

west cook county

No work occurred for this activity during the period.

Activity Progress Narrative:

IFF West Suburbs Housing Rehab ProgramActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00IFF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/27# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/14 0/27# of Households 0 0 0

0 0/13 0/14 0/27# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,343,945.00

Low/Mod South Suburban Mayors and Managers Associations

Total Projected Budget from All Sources

Match Contributed

$4,343,945.00

$0.00

$0.00

$0.00

$4,343,945.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700008 08-357009 0103

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

10/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

rehab of 41 properties

Location Description:

south cook county

No work occurred for this activity during the period.

Activity Progress Narrative:

SSMMA South Suburbs Housing Rehab ProgramActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00South Suburban Mayors and Managers Associations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/41# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/41# of Housing Units 0

0/41# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

282

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/21 0/41# of Households 0 0 0

0 0/20 0/21 0/41# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,500,000.00

Low/Mod City of Chicago

Total Projected Budget from All Sources

Match Contributed

$5,500,000.00

$0.00

$0.00

$0.00

$5,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700010 08-357010 0106

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

01/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Redevelopment for 158 rental properties

Location Description:

chicago, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Chicago 35th St Housing DevelopmentActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00City of Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/158# of Housing Units 0

0/158# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/158# of Households 0 0 0

0 0/0 0/0 0/158# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,500.00

Urgent Need Village of Lansing

Total Projected Budget from All Sources

Match Contributed

$307,500.00

$0.00

$0.00

$0.00

$307,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700013 08-357012 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

inspection and repair of levees

Location Description:

lansing, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Lansing Levee Inspection and RepairActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00Village of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

3255 3140 14512# of Persons 44.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,625.00

Slums and Blight Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$230,625.00

$0.00

$0.00

$0.00

$230,625.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700015 08-357013 0201

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 23 properties

Location Description:

park forest, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Park Forest Housing Demo and ClearanceActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

4039 4586 19622# of Persons 43.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$336,890.00

Slums and Blight Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$336,890.00

$0.00

$0.00

$0.00

$336,890.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700017 08-357014 0201

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

10/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 12 properties

Location Description:

Phoenix, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Phoenix Housing Demo and ClearanceActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1014 527 2145# of Persons 71.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$464,195.00

Low/Mod Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$464,195.00

$0.00

$0.00

$0.00

$464,195.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700018 08-357014 0600

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

10/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

60191 linear feet of sewer improvement

Location Description:

phoenix, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Phoenix Sewer ImprovementsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/60191# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1014 527 2145# of Persons 71.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,000.00

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$468,000.00

$0.00

$0.00

$0.00

$468,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700020 08-357016 0602

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Dredging of remaining silt from channel

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Dredging URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

189 121 614# of Persons 50.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000.00

N/A City of Grafton

Total Projected Budget from All Sources

Match Contributed

$4,000.00

$0.00

$0.00

$0.00

$4,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700021 08-357016 1000

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds

Location Description:

Grafton

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Dredging AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00City of Grafton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,146,461.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,146,461.00

$0.00

$0.00

$0.00

$1,146,461.00

$929,225.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700025 CO10645 1100

$150,855.69

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$900,889.38

Total Funds Expended

Responsible Organization:

$304,022.56

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements.  On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets.  Assisted in
engineering or other procurement activities. Conducted environmental reviews.  The first CSP activity reached substantial
completion. 

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$929,225.41$304,022.56State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$150,855.69     Program Funds Drawdown $900,889.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,889.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$256,889.00

$0.00

$0.00

$0.00

$256,889.00

$208,213.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700026 CO10645 1100

$33,802.50

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$201,863.85

Total Funds Expended

Responsible Organization:

$68,122.86

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements.  On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets.  Assisted in
engineering or other procurement activities. Conducted environmental reviews.  The first CSP activity reached substantial
completion. 

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$208,213.15$68,122.86State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$33,802.50     Program Funds Drawdown $201,863.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,589.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$64,589.00

$0.00

$0.00

$0.00

$64,589.00

$52,350.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700027 CO10645 1100

$8,498.92

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$50,754.36

Total Funds Expended

Responsible Organization:

$17,128.04

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements.  On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets.  Assisted in
engineering or other procurement activities. Conducted environmental reviews.  The first CSP activity reached substantial
completion. 

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$52,350.75$17,128.04State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$8,498.92     Program Funds Drawdown $50,754.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,655.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$435,655.00

$0.00

$0.00

$0.00

$435,655.00

$2,518.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700028 CO12144 1100

$878.18

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$2,518.80

Total Funds Expended

Responsible Organization:

$2,518.80

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements.  On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets.  Assisted in
engineering or other procurement activities. Conducted environmental reviews.  The first CSP activity reached substantial
completion. 

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$2,518.80$2,518.80State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$878.18     Program Funds Drawdown $2,518.80

304

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,618.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$97,618.00

$0.00

$0.00

$0.00

$97,618.00

$564.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700029 CO12144 1100

$196.77

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$564.39

Total Funds Expended

Responsible Organization:

$564.39

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements.  On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets.  Assisted in
engineering or other procurement activities. Conducted environmental reviews.  The first CSP activity reached substantial
completion. 

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$564.39$564.39State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$196.77     Program Funds Drawdown $564.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,544.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$24,544.00

$0.00

$0.00

$0.00

$24,544.00

$141.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700030 CO12144 1100

$49.47

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$141.90

Total Funds Expended

Responsible Organization:

$141.90

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements.  On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets.  Assisted in
engineering or other procurement activities. Conducted environmental reviews.  The first CSP activity reached substantial
completion. 

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$141.90$141.90State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$49.47     Program Funds Drawdown $141.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,003,000.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$8,003,000.00

$2,916,846.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Community Stabilization Program

Location Description:

Funding for the Community Stabilization project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by August 2012

Activity Progress Narrative:

Community Stabilization Program Unobligated
Funds

Activity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,059,779.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,059,779.00

$0.00

$0.00

$0.00

$1,059,779.00

$536,710.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800001 CO10645 1100

$74,913.54

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$524,763.06

Total Funds Expended

Responsible Organization:

$158,688.21

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$536,710.52$158,688.21State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$74,913.54     Program Funds Drawdown $524,763.06

312

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,827.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$231,827.00

$0.00

$0.00

$0.00

$231,827.00

$117,405.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800002 CO10645 1100

$16,387.34

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$114,791.93

Total Funds Expended

Responsible Organization:

$34,713.05

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$117,405.44$34,713.05State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$16,387.34     Program Funds Drawdown $114,791.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,468,236.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,468,236.00

$0.00

$0.00

$0.00

$1,468,236.00

$743,567.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800003 CO10645 1100

$103,786.46

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

06/30/2010

N/A

$727,015.42

Total Funds Expended

Responsible Organization:

$219,849.25

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$743,567.62$219,849.25State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$103,786.46     Program Funds Drawdown $727,015.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$571,071.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$571,071.00

$0.00

$0.00

$0.00

$763,097.00

$114,245.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800004 CO12144 1100

$47,400.71

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$94,504.42

Total Funds Expended

Responsible Organization:

$114,245.70

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$114,245.70$114,245.70State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$47,400.71     Program Funds Drawdown $94,504.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,923.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$124,923.00

$0.00

$0.00

$0.00

$166,928.00

$24,991.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800005 CO12144 1100

$10,368.90

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$20,672.83

Total Funds Expended

Responsible Organization:

$24,991.25

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$24,991.25$24,991.25State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$10,368.90     Program Funds Drawdown $20,672.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$791,172.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$791,172.00

$0.00

$0.00

$0.00

$1,057,208.00

$158,277.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800006 CO12144 1100

$65,669.74

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

N/A

$130,928.00

Total Funds Expended

Responsible Organization:

$158,277.88

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$158,277.88$158,277.88State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$65,669.74     Program Funds Drawdown $130,928.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,656,926.00

Low/Mod Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,656,926.00

$0.00

$0.00

$0.00

$1,656,926.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800101 08-358001 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work occurred for this activity during the period.

Activity Progress Narrative:

Henderson County Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

0/24# of Parcels acquired voluntarily 0

0/1656926Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/12 0/24# of Households 0 0 0

0 0/12 0/12 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,656,926.00

Urgent Need Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,656,926.00

$0.00

$0.00

$0.00

$1,656,926.00

$612,150.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800103 08-358001 0102

$107,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$612,150.18

Total Funds Expended

Responsible Organization:

$107,500.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Closing for acquisition of one additional property occurred this period.

Activity Progress Narrative:

Henderson County Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$612,150.18$107,500.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/26# of Properties 1

6/26# of Parcels acquired voluntarily 0

504650/165692Total acquisition compensation to 0

0/504650Activity funds eligible for DREF (Ike 0

$107,500.00     Program Funds Drawdown $612,150.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/26# of Housing Units 1

6/26# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 7/26# of Households 0 1 0.00

0 0/0 0/0 7/26# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Urgent Need Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$190,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800107 08-358001 0808

$30,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$190,000.00

Total Funds Expended

Responsible Organization:

$30,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homeowner assistance, down payment assistance, and interim mortgage assistance for Low/Mod households.

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Funds used to incentivize those who were bought out to find a new home in the same county. Per guidance from HUD (Mark
Mitchell) in email to Theresa Brooks on February 10, 2012, the incentive programs should be tracked and reported with the
acquisition rather than homeowner assistance. No activity type for incentives are available for selection (only for Louisiana).
The drawdown will be corrected and the reporting will be updated in the following quarter.

Activity Progress Narrative:

Henderson County Homeowner AssistActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$190,000.00$30,000.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/74# of Housing Units 2

10/74# of Singlefamily Units 2

$30,000.00     Program Funds Drawdown $190,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 3/0 10/74# of Households 0 2 50.00

0 2/0 3/0 10/74# Owner Households 0 2 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,500.00

Slums and Blight City of Chicago

Total Projected Budget from All Sources

Match Contributed

$302,500.00

$0.00

$0.00

$0.00

$302,500.00

$302,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800117 08-358002 0101

$302,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$302,500.00

Total Funds Expended

Responsible Organization:

$302,500.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of property

Location Description:

Chicago Northwest Side

Closing for acquisition of one property occurred this period. Initiated bid solicitation for property demolition.

Activity Progress Narrative:

Chicago Buyout Acquisition SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$302,500.00$302,500.00City of Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

1/1# of Parcels acquired voluntarily 1

302500/302500Total acquisition compensation to 302500

302500/302500Activity funds eligible for DREF (Ike 302500

$302,500.00     Program Funds Drawdown $302,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Persons 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,110.00

Low/Mod Village of Villa Park

Total Projected Budget from All Sources

Match Contributed

$307,110.00

$0.00

$0.00

$0.00

$307,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800203 08-358007 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Buyout of property Villa Park

Location Description:

Villa Park, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Villa Park Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Villa Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

0/307110Total acquisition compensation to 0

0/307110Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,110.00

Urgent Need Village of Villa Park

Total Projected Budget from All Sources

Match Contributed

$307,110.00

$0.00

$0.00

$0.00

$307,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800204 08-358007 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of one urgent need property

Location Description:

Villa Park

No work occurred for this activity during the period.

Activity Progress Narrative:

Villa Park Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Villa Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

0/307110Total acquisition compensation to 0

0/307110Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

Low/Mod Village of Villa Park

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800205 08-358007 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of one LMI property

Location Description:

Villa Park, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Villa Park Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Villa Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/12000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

Urgent Need Village of Villa Park

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800206 08-358007 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of one urgent need property

Location Description:

Villa Park

No work occurred for this activity during the period.

Activity Progress Narrative:

Villa Park Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Villa Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/12000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,592.50

Low/Mod Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$534,592.50

$0.00

$0.00

$0.00

$534,592.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800301 08-358008 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentives of 16 properties

Location Description:

pontoosuc, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Pontoosuc Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Pontoosuc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Properties 0

0/16# of Parcels acquired voluntarily 0

0/500000Total acquisition compensation to 0

0/534592Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/8 0/16# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,592.50

Urgent Need Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$534,592.50

$0.00

$0.00

$0.00

$534,592.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800302 08-358008 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentive of 16 properties

Location Description:

pontoosuc, il

No work occurred for this activity during the period.

Activity Progress Narrative:

Pontoosuc Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Pontoosuc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Properties 0

0/16# of Parcels acquired voluntarily 0

0/500000Total acquisition compensation to 0

0/534592Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/16# of Persons 0 0 0

343

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,345,795.50

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$2,345,795.50

$0.00

$0.00

$0.00

$2,345,795.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800401 08-358006 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 20 LMI properties

Location Description:

Will County

No work occurred for this activity during the period.

Activity Progress Narrative:

Will County Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

0/20# of Parcels acquired voluntarily 0

0/1500000Total acquisition compensation to 0

0/2345795Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,345,795.50

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$2,345,795.50

$0.00

$0.00

$0.00

$2,345,795.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800402 08-358006 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 20 urgent need properties

Location Description:

Will County

No work occurred for this activity during the period.

Activity Progress Narrative:

Will County Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

0/20# of Parcels acquired voluntarily 0

0/1500000Total acquisition compensation to 0

0/2345795Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

346

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0

347

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$632,341.50

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$632,341.50

$0.00

$0.00

$0.00

$632,341.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800501 08-358004 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentive of 13 properties

Location Description:

Keithsburg

No work occurred for this activity during the period.

Activity Progress Narrative:

Keithsburg Buyout Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

0/13# of Parcels acquired voluntarily 0

0/471149Total acquisition compensation to 0

0/632341Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

348

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/7 0/13# of Persons 0 0 0

349

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$632,341.50

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$632,341.50

$0.00

$0.00

$0.00

$632,341.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800502 08-358004 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 13 properties

Location Description:

Keithsburg

No work occurred for this activity during the period.

Activity Progress Narrative:

Keithsburg Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

0/13# of Parcels acquired voluntarily 0

0/471149Total acquisition compensation to 0

0/632341Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

350

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Persons 0 0 0

351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,000.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$176,000.00

$0.00

$0.00

$0.00

$176,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800503 08-358004 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 13 LMI properties

Location Description:

Keithsburg

No work occurred for this activity during the period.

Activity Progress Narrative:

Keithsburg Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

0/176000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

352

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/7 0/13# of Persons 0 0 0

353

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,000.00

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$316,000.00

$0.00

$0.00

$0.00

$316,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800504 08-358004 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 21 properties, 13 residental and 8 non residential

Location Description:

Keithsburg

No work occurred for this activity during the period.

Activity Progress Narrative:

Keithsburg Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Properties 0

0/8# of buildings (non-residential) 0

0/316000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

354

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/21# of Persons 0 0 0

355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,432.00

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$306,432.00

$0.00

$0.00

$0.00

$306,432.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800505 08-358004 0302

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition of 8 nonresidential properties

Location Description:

Keithsburg

No work occurred for this activity during the period.

Activity Progress Narrative:

Keithsburg Buyout Non-Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/8# of buildings (non-residential) 0

0/8# of Parcels acquired voluntarily 0

0/306432Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

356

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Persons 0 0 0

357

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,310.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$399,310.00

$0.00

$0.00

$0.00

$399,310.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800601 08-358005 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentives of 3 properties

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Buyout Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3# of Parcels acquired voluntarily 0

0/300000Total acquisition compensation to 0

0/399310Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

358

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Persons 0 0 0

359

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,310.00

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$399,310.00

$0.00

$0.00

$0.00

$399,310.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800602 08-358005 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentives of 3 residential properties

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3# of Parcels acquired voluntarily 0

0/300000Total acquisition compensation to 0

0/399310Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

360

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Persons 0 0 0

361

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800603 08-358005 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 3 properties

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/75000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

362

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Persons 0 0 0

363

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$175,000.00

$0.00

$0.00

$0.00

$175,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800604 08-358005 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 8 properties, 3 residential and 5 non residential

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/5# of buildings (non-residential) 0

0/175000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

364

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Persons 0 0 0

365

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$613,980.00

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$613,980.00

$0.00

$0.00

$0.00

$613,980.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800605 08-358005 0302

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

acquisition of 5 non-residential properties

Location Description:

Grafton, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Grafton Buyout Non-Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/5# of buildings (non-residential) 0

0/5# of Parcels acquired voluntarily 0

0/613980Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

366

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Persons 0 0 0

367

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,270,023.50

Low/Mod Village of Machesney Park

Total Projected Budget from All Sources

Match Contributed

$1,270,023.50

$0.00

$0.00

$0.00

$1,270,023.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800801 08-358010 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of residential property

Location Description:

Machesney Park, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Machesney Park Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Machesney Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

0/23# of Parcels acquired voluntarily 0

0/1000000Total acquisition compensation to 0

0/1270023Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

368

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/12 0/23# of Persons 0 0 0

369

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,270,023.50

Urgent Need Village of Machesney Park

Total Projected Budget from All Sources

Match Contributed

$1,270,023.50

$0.00

$0.00

$0.00

$1,270,023.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800802 08-358010 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition and incentive of 23 residential urgent need properties

Location Description:

Machesney Park, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Machesney Park Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Machesney Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

0/23# of Parcels acquired voluntarily 0

0/1000000Total acquisition compensation to 0

0/1270023Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

370

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/23# of Persons 0 0 0

371

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,851.00

Urgent Need Village of Carol Stream

Total Projected Budget from All Sources

Match Contributed

$266,851.00

$0.00

$0.00

$0.00

$266,851.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800901 08-358009 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition of Residential Property

Location Description:

Carol Stream, IL

No work occurred for this activity during the period.

Activity Progress Narrative:

Carol Stream Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Carol Stream

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

0/266851Total acquisition compensation to 0

0/266851Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

Urgent Need Village of Carol Stream

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$18,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800902 08-358009 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demo

Location Description:

Carol Stream, IL

No work occurred for this activity during the period.

Activity Progress Narrative:

Carol Stream Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Village of Carol Stream

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/18000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,062.50

Low/Mod City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$404,062.50

$0.00

$0.00

$0.00

$404,062.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800904 08-358011 0100

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of residential property LMI

Location Description:

Ottawa, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Ottawa Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Ottawa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

0/344062Total acquisition compensation to 0

0/404062Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,062.50

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$404,062.50

$0.00

$0.00

$0.00

$404,062.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800905 08-358011 0102

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentives of URG residential property

Location Description:

Ottawa, Il.

No work occurred for this activity during the period.

Activity Progress Narrative:

Ottawa Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Ottawa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

0/344063Total acquisition compensation to 0

0/404063Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,000.00

Low/Mod City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$53,000.00

$0.00

$0.00

$0.00

$53,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800906 08-358011 0200

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demo

Location Description:

Ottawa, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Ottawa Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Ottawa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/53000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$53,000.00

$0.00

$0.00

$0.00

$53,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800907 08-358011 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demo

Location Description:

Ottawa, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Ottawa Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Ottawa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/53000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,000.00

Urgent Need Lake County

Total Projected Budget from All Sources

Match Contributed

$430,000.00

$0.00

$0.00

$0.00

$430,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800908 08-358012 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance-Demo

Location Description:

Lake County

No work occurred for this activity during the period.

Activity Progress Narrative:

Lake County Gurnee School Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Lake County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

0/430000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,760,000.00

Urgent Need Lake County

Total Projected Budget from All Sources

Match Contributed

$2,760,000.00

$0.00

$0.00

$0.00

$2,760,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800909 08-358012 0302

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisiton of non-residential property

Location Description:

Libertyville, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Lake County Gurnee School Buyout Non-Res
Acquisiti

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Lake County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Parcels acquired voluntarily 0

0/2760000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$1,750,000.00

$1,750,000.00

$0.00

$0.00

$1,750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800910 08-358013 0202

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$1,750,000.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Ottawa Central School Buyout Demo-Clearance
URG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Ottawa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1750000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$250,000.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800911 08-358013 0302

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$250,000.00

To Date

04/01/2012

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition funds

Location Description:

Ottawa, Il

No work occurred for this activity during the period.

Activity Progress Narrative:

Ottawa Central School Buyout NonRes
AcquisitionURG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00City of Ottawa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Parcels acquired voluntarily 0

0/250000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$780,000.20

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$780,000.20

($2,398,897.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800999

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Buyout Program

Location Description:

Funding for the Property Buyout project that has not yet been awarded for activities. It is anticipated that the remaining funding
will be obligated by August 2012

Activity Progress Narrative:

Buyout Program Unobligated FundsActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,423,920.10

N/A State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$7,423,920.10

($63,049.00)

$0.00

$0.00

$7,451,196.30

$2,366,581.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IKE ADMN 00001

$402,193.36

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$46,617.80

$0.00

N/A

12/31/2015

($63,049.00)

To Date

08/13/2009

N/A

$2,757,626.44

Total Funds Expended

Responsible Organization:

$402,193.36

Administration Under Way

Activity Description:

This activity funds the general administration of the funds

Location Description:

This activity is the general adminsitration of the grant awarded by HUD.  project location is throughout the state

General management, overall administration of the Ike Disaster Recovery Program and guidance and support of applicants and
potential applicants for the programs with open or future application period including Property Buyout, Economic Development,
Community Stabilization, Planning and Housing Rehab and Repair Programs. This quarter included preparation for the HUD
audit, completion of DRGR action plan updates, data entry and submittal of 2012 Q1 QPRs, and ongoing program reporting
and oversight.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$2,366,581.56$402,193.36State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$402,193.36     Program Funds Drawdown $2,711,008.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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